Climate Adaptation Plan DRAFT WORK PLAN

January 3, 2020

		Suggested										_				Timeline	_							_				
Project Phase	Tasks	Lead(s)	Done?	Sep-19	9 Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20 A	ug-20		Oct-20	Nov-20	Dec-20	Jan-2	l Feb-21	Mar-21	1 Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21
Phase I - Project	Definition and Initiation																											
	Assemble project team	Council	✓																									
	Identify desired project outcomes (mission)	Committee	✓																									<u> </u>
	Define priority hazards, assets, and resilience																											
	goals	Council																										
	Define data source(s) and reliability, and data	C+-ff																										
		Staff																										+
	Identify & make contact with community organizations to engage with for information																											
		Committee																										
	Sharing and coordination	Committee																										+
	Identify & make contact with regional partners to																											
	engage with for information and coordination	Council																										
	Identify sources of support & timing of support	o unon																										†
		Staff*																										
	Council Update on priority hazards, assets, and																											
	partners	Council																										
Phase II - Assess	Vulnerability																											
	Describe historical hazard events, impacts, and																											
	identified vulnerabilities	Committee/staff*																										
		Council*																										
	Finalize list of most sensitive populations and																											
	assets	Committee*																										
	Evaluate climate change projections for priority	- cc+																										
	effects and impacts of greatest concern	Staff*																					1					
	Adaptive capacity and existing resources: develop																											
	matrix of existing community resources and																											
	policies that provide adaptation capacity	Council/staff																										
	Develop Vulnerability Scores for potential impacts	<u> </u>													_													+
	and adaptive capacity	Committee*																										
	Council Update on Vulnerability Scoring	Council															\rightarrow											
	Engagement and Outreach: workshops to gather	Council															^_											+
	feedback on local vulnerabilities and strengths,																											
		Staff*																										
Phase III - Define	Adaptation Strategies																											
	Confirm project outcomes and resilience goals	Council																										
	Assemble draft adaptation strategies	Staff*																										
	Review and prioritize strategies	Committee																					_					
	Council Review of Prioritized Strategies	Council																										
	Engagement and Outreach: workshops to develop																											
		Staff*																										
Phase IV - Adapt																												4
		Staff*																										
	Review and Finalize Report	Staff*			1																							4
	Council Review and Adoption of the Plan	Council																				1						4
]	1														1	1	1		1							