

City of Carmel-by-the-SEA

FY 2017/18 Paving Rehabilitation Program

Ocean Avenue Paving Schedule

		Week 1 - Sept 4 - 7			Week 2 - Sept 10 - 14
Mon	3	Labor Day - No Work	Mon	10	Infill the Center Medians 5 Areas, Reconstruct Sidewalk Curb & Gutter Westbound Ocean near Mission, Lower Iron Both West & Eastbound Lanes, Repair Dip in Road at Junipero
Tue	4	Work Preparation - Notice to Businesses, No Parking Signs, Storm Drain Protection and Tree Protection	Tue	11	
Wed	5		Wed	12	
Thu	6		Thu	13	
Fri	7		Fri	14	
Sat	8	Weekend - No Work	Sat	15	Weekend - No Work
Sun	9		Sun	16	
		Week 3 - Sept 17 - 21			Week 4 - Sept 24 - 28
Mon	17	Same as Week 2 Including the Rebuilding the Curb Ramp at the SW Corner of Junipero	Mon	24	Grind Westbound Lanes from Junipero to Monte Verde
Tue	18		Tue	25	Pave Westbound Lanes from Juniper to Monte Verde from Junipero to Monte
Wed	19		Wed	26	Grind Eastbound Lanes from Junipero to Monte Verde
Thu	20		Thu	27	Pave Eastbound Lanes from Juniper to Monte Verde from Junipero to Monte
Fri	21		Fri	28	Install Temporary Parking & Traffic Lines
Sat	22	Weekend - No Work	Sat	29	Weekend - No Work
Sun	23		Sun	30	
		Week 5 - Oct 1 - 5			Week 6 - Oct 8-12
Mon	1	Raise Iron and Pour Concrete Around Raised Utilities	Mon	8	Stripe Parking Tees, Crosswalks, Stop Bars, Lane Lines
Tue	2		Tue	9	
Wed	3		Wed	10	
Thu	4		Thu	11	
Fri	5		Fri	12	
Sat	6	Weekend - No Work	Sat	13	Work Complete
Sun	7		Sun	14	