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Background  

There is a renewed focus on roads and transportation in Monterey and California as a whole, and the 
demand for more accurate data is expected to grow. Remarkable changes in the funding picture have 
been observed with the recent passage of Measure X and the Road Maintenance and Rehabilitation Act 
(RMRA). Combined, these two funding sources will inject more than $12 million a year to the entire 
county.  

However, new revenues come with new accountability measures; Measure X requires each jurisdiction to 
develop a pavement management program (PMP) and submit reports on street conditions to ensure 
timely repairs, and to keep the public informed. Roads that will be maintained with RMRA funds will 
require submittal to the California Transportation Commission (CTC) for approval. A robust pavement 
management program (PMP) will provide the accountability that Monterey County residents demand by 
assisting in developing cost-effective, multi-year maintenance work plans. 

To accomplish these purposes, the Transportation Agency for Monterey County (TAMC) selected Nichols 
Consulting Engineers, Chtd. (NCE) to update the City of Carmel-by-the-Sea’s StreetSaver Pavement 
Management Program (PMP) in 2018. Broadly, a “… pavement management [program] system is designed 
to provide objective information and useful data for analysis so that … managers can make more 
consistent, cost-effective, and defensible decisions related to the preservation of a pavement network.1” 
In other words, a PMP is designed to assist cities with answering questions such as: 

 What does the City’s pavement network consist of?  
 What is the existing condition of the pavement network?  Is this an acceptable level for the City?  

If not, what is an acceptable level?  How much will it cost to bring it up to an acceptable level?  
 How will the condition of the pavement network respond over time under existing funding levels?  
 What maintenance and rehabilitation (M&R) strategies exist to improve current pavement 

conditions?  
 What maintenance activities or treatments have occurred in the past on any given street? 
 What is the backlog of needed M&R?  What are the future M&R needs?  Are there different needs 

for different classes of streets (i.e., arterials vs. residentials)? 
 What are the maintenance priorities under different budget constraints? 

In order to answer the questions above, NCE updated the City’s StreetSaver® pavement management 
program. StreetSaver® is a program developed by the Metropolitan Transportation Commission (MTC) 
and is the most widely used PMP in California. StreetSaver® also utilizes the pavement condition index 
(PCI) which was developed by the U.S. Army Corps of Engineers and is now a widely used standard in the 
United States and internationally. 

                                                           
1AASHTO “Guidelines for Pavement Management Systems”. American Association of State Highway and Transportation Officials, Washington DC, 

July 1990. 
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Purpose 

The purpose of this report is to assist decision makers at the City of Carmel-by-the-Sea in utilizing the 
results of the StreetSaver PMP. Specifically, this report assesses the adequacy of projected revenues to 
meet the following 

1) Implementing a multi-year street rehabilitation and maintenance program, 
2) Developing a preventive maintenance program, and  
3) Selecting streets with the most cost-effective repairs. 

This report examines the overall condition of the street network and highlights options for improving the 
network’s pavement condition by conducting "what if" analyses. Varying the budget amounts available 
for pavement maintenance and repair shows how different funding strategies would affect the City's 
streets over the next 10 years.   

Project Approach 

As part of the scope, condition surveys were performed on the City’s entire pavement network, which 
consists of 26.97 centerline miles (233 sections) to identify pavement distress in accordance with the 
latest MTC Pavement Distress Identification Manuals (AC 4th Edition, PCC 3rd Edition, March 2016)2. The 
inspections were completed in June 2018 and all distress data were entered into the database. Note that 
the condition inspections did not address non-pavement issues such as traffic, safety and road hazards, 
geometric issues, street shoulders, sidewalks, curb and gutters, drainage issues, or immediate 
maintenance needs.   

Upon completion of the data collection activities, NCE reviewed M&R strategies with City staff. This 
included the selection of appropriate treatments such as surface seals or overlays, and the determination 
of unit costs. The unit costs are based on recent bid tabs from the City as well as surrounding agencies 
and include all related construction costs and engineering and design costs. Once appropriate M&R 
treatments were defined, the decision tree was updated.   

NCE next performed a budget needs analysis using an analysis period of 10 years with an annual inflation 
rate of three percent. This identified M&R requirements for each street section and determined the total 
M&R requirements.  Finally, three budgetary scenarios were analyzed for the pavement network. 

 

  

                                                           
2 PCI Distress Identification Manuals (AC 4th Edition, PCC 3rd Edition), Metropolitan Transportation Commission, San Francisco, CA, March 2016. 
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Street Network Description 

As noted previously, the City is responsible for the repair and maintenance of approximately 26.97 
centerline miles of paved streets, or 233 pavement sections. Table 1 below summarizes the entire paved 
network by functional class.  

Table 1:  Network Summary Statistics for City Streets  

The network replacement cost of the maintained sections is approximately $21.6 million which is almost 
half of what was reported in the 2017 PMP report. This is due to the updated strategies that the City 
currently employs which have resulted in lower construction costs. For example, in the 2017 PMP report, 
reconstruction of arterial streets was estimated to be $130.50 per square yard (SY). However, updated 
construction costs indicate that new strategy will only cost $62.50/SY. 

This replacement cost can be viewed as the value of the City’s pavement network, and is the amount 
needed to fund the full reconstruction of the network. It does not include related infrastructure assets, 
such as sidewalks, signals, markings, signs, etc.  

All network sections, their corresponding 2018 PCI, and other attribute data are provided in Appendix A. 
For convenience, there are two listings – one sorted by street name and the other sorted by descending 
PCI. 

 
 
 
 
 
 
 
 

Functional Class Sections Centerline Miles Lane Miles 
Percent Paved of 

the Entire Network 
(by Pavement Area) 

Arterials 31 4.45 9.72 23.5 
Collectors 30 3.68 7.23 14.0 

Residentials/Locals 152 16.84 33.69 54.0 
Others 20 2 4 8.5 

 233 26.97 54.64 100 
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Pavement Current Condition 

Pavement condition is primarily affected by the climate, traffic loads and volumes, construction materials 
and age. The symptoms manifested by the pavement as it ages or fails are:  

Asphalt concrete: 

 Alligator (Fatigue) Cracking 
 Block Cracking 
 Distortions 
 Longitudinal/Transverse Cracking 
 Patching and Utility Cut 
 Rutting and Depressions 
 Raveling 
 Weathering 

 
Portland cement concrete: 

 Corner Break 
 Divided Slab 
 Faulting 
 Linear Cracking 
 Patching or Utility Cut 
 Scaling, Map Cracking and Crazing 
 Spalling 

 

Figure 1 illustrates the definitions of the five pavement condition categories.   

   
90 

I Good/Very Good   

70 

II/III Fair 
(non-load) 

Fair 
(load-related) 

 

 
40 

IV Poor 
 
 

20 

V Very Poor/Failed 
 
 

0 
   

Condition 
Category Pavement Condition  PCI 

    
 

Figure 1:  Pavement Condition Categories 
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Streets in “Good” condition include streets with both non-load-related (weathering or raveling) and load-
related (e.g., alligator cracking) distresses. Since these distresses are markedly different, the treatments 
used to address these conditions are also different, as are the costs of these treatments. Generally, streets 
with load-related distress are more expensive to repair. The two categories of distress are identified by II 
(non-load-related) and III (load-related). StreetSaver® will assign the appropriate treatments and costs to 
streets identified within each category. Note that the “Maintenance and Rehabilitation Decision Tree” in 
Appendix B assigns different condition category labels than those in Figure 1 but the PCI ranges are 
equivalent. The photos in Figure 2 illustrate streets with a range of PCIs. 

  

  

  
 

Figure 2:  Examples of Streets with Different PCIs 

PCI > 90 PCI =75 

PCI =55 

PCI =37 PCI < 20 
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The average 2018 PCI of the City’s street network is 78. This reflects the increased focus on paving in the 
last three years, where approximately 14-lane miles were either overlaid or reconstructed. This is more 
than twenty-five percent of the street-network! Note that these values are projected and area-weighted 
calculations from StreetSaver. The average remaining service life (RSL) is estimated to be approximately 
22 years for the streets (this is the time required for pavement to reach a “Very Poor/Failed” condition if 
no maintenance occurs). 

Table 2 and Figure 4 and 4 detail the network by PCI ranges or condition category. As can be seen, 
approximately two-thirds of the City’s streets are in the “Good/Very Good” condition with only 3.5 
percent in the “Poor” or “Very Poor/Failed” categories. Therefore, only a small percentage of the network 
will require significant funding for repair. Overall, arterials are in better condition than collectors and 
residentials. 

Table 2:  2018 Pavement Condition Breakdowns by Area (Entire Network) 

 

 

Figure 3:  Pavement Condition Summary by Condition Categories  
(Entire Network by Area, 2018) 

Good/Very 
Good, 66.2%

Fair, 30.3%

Poor, 3.0% Very 
Poor/Failed, 

0.5%

Condition Category PCI  
Range 

Arterials 
 (%) 

Collectors 
 (%) 

Residentials 
(%) 

Others  
(%) 

Entire 
Network (%) 

Good/Very Good (I) 70-90 18.1 6.5 36.3 5.3 66.2 
Fair (II/III) 40-69 5.0 6.8 15.3 3.2 30.3 
Poor (IV) 20-39 0.0 0.7 2.3 0.0 3.0 
Very Poor/Failed (V) <20 0.4 0.0 0.1 0.0 0.5 
Total  23.5 14.0 54.0 8.5 100.0 
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Figure 4:  Pavement Condition Summary by Functional Classification  
(Entire Network by Area, 2018) 

Figure 5 shows the City’s network PCI compared to the network PCIs of neighboring agencies. The 
presented data was also collected and analyzed by NCE in partnership with TAMC on behalf of the listed 
agencies. Additionally, the statewide average PCI from the 2018 California Statewide Local Streets and 
Roads Needs Assessment3 is also included for comparison. As can be seen, the City’s PCI is the highest 
among the agencies below and is also above the statewide average. 

 

Figure 5:  2018 Pavement Condition Index Compared to Neighboring Agencies 

                                                           
3  “California Statewide Local Streets and Roads Needs Assessment 2018 Update”.  Nichols Consulting Engineers Chtd, CA, October 2018. 
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Maintenance and Rehabilitation Strategies 

Historically, the City has utilized slurry seals and Hot Mix Asphalt (HMA) overlays as M&R strategies. Seals 
are usually utilized as a preventive maintenance technique when the pavements are in “Good/Very Good” 
condition or above. As the pavement condition deteriorates, slurry seals and HMA overlays are applied. 
Digouts are typically used as preparation prior to overlays and surface seals as necessary. These pavement 
treatments are formalized in the M&R decision tree shown in Appendix B. 

Figure 6 below demonstrates that pavement maintenance follows the old colloquial saying of "pay me 
now, or pay me more later”.  History has shown that it costs much less to maintain streets in “Good/Very 
Good” condition than to repair streets that have failed. For example, applying slurry seal to an arterial 
street may cost $2.75 per square yard (SY); if allowed to deteriorate, costs may rise to $32.00/SY for a 2-
inch overlay and $62.50/SY for Surface Reconstruct with a 4-inch overlay.  In other words, delays in repairs 
can result in construction costs increasing as much as 23 times.  Appendix B shows the detailed decision 
tree and the unit costs associated with each type of treatment. 

 

Figure 6:  Costs of Maintaining Pavements over Time 
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Budget Needs 

Once the pavement condition has been determined, and the appropriate maintenance treatments 
determined, then it is possible to determine the funding needs for the City’s streets. Simplistically, the 
StreetSaver® program seeks to answer the following questions: 

 

Based on the principle that it costs less to maintain streets in good condition than those in bad condition, 
the PMP strives to develop a maintenance strategy that will improve the overall condition of the network 
to an optimal PCI and then sustain it at that level.  By not addressing the maintenance needs, the quality 
of the street network will inevitably decline.  In order to correct these deficiencies, a cost-effective funding 
and maintenance strategy must be implemented. 

The first step in developing a cost-effective M&R strategy is to determine the maintenance "needs" of the 
pavement network. Using the StreetSaver budget needs module with an inflation rate of 3 percent, the 
maintenance needs over the next 10 years were estimated at approximately $6.0 million for the entire 
network. This reflects the high average PCI and lower construction costs when compared with the 2017 
report. Of the $6.0 million in maintenance needs shown, approximately $1.2 million (20 percent) is 
earmarked for preventive maintenance, while the majority, $4.8 million (80 percent), is allocated for more 
costly rehabilitation and reconstruction treatments. 

If the City follows this ideal strategy, the average network PCI would immediately increase as a large 
amount of deferred maintenance is addressed in the first year, and then stabilize at a level between the 
high 70s and low 80s. This type of budget, that addresses all the deferred maintenance (unfunded backlog) 
in the first year, is known as front-loaded. If no maintenance is performed in the next ten years, the 
network PCI will drop to 55 by 2028. The results of the budget needs analysis are summarized in Table 3 
below. 

Table 3:  Summary Results from Needs Analysis 

Year 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 
PCI Treated 90 84 82 83 80 79 79 77 84 81 --- 
PCI Untreated 76 73 71 69 66 64 62 59 57 55 --- 
Needs ($Millions) 2.16 0.37 0.22 0.54 0.28 0.20 0.27 0.09 1.43 0.48 6.04 

 
It should be noted that the prediction models in StreetSaver may result in a more conservative 
performance because the impacts of newer and more cost-effective technologies may not be included. 
For example, if improved materials are utilized (e.g., asphalt-binders with rubber or polymers), the actual 
performance of these treatments may be under-stated by the models. This results in a higher expected 

If funding is not a constraint, how much money is needed to bring the pavement condition to a 
state of good repair?  
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funding requirement. However, if the City continues to assess the pavement conditions regularly, the 
prediction accuracy of future conditions will continue to improve.  
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Budget Scenarios 

Having determined the maintenance needs of the pavement network, the next step in developing a cost- 
effective maintenance and rehabilitation strategy is to conduct several “what-if” analyses using 
StreetSaver’s budget scenario module.  This module seeks to answer the following questions: 

 

The program projects the effects of the different scenarios on PCI, deferred maintenance (unfunded 
backlog), and average RSL of the network. By examining the effects on these indicators, the advantages 
and disadvantages of different funding levels and maintenance strategies become clear.  

Scenario 1: City’s Existing Funding ($3.45 million/10 Years)– Based on the City’s existing funding 
level of $345,000 per year for the next 10 years, this scenario predicts the consequences on the 
network. The deferred maintenance will slightly increase from $2.1 million to $2.3 million and the 
overall PCI will decrease to 72 by 2028. 

Scenario 2: Maintain PCI at 78 ($4.9 million/10 Years)– This scenario aims to maintain the overall 
pavement network PCI at 78 over the next ten years. To maintain the current PCI at 78, the City 
would need an average budget of $490,000 per year. The deferred maintenance will decrease to 
$300,000 by 2028. 

Scenario 3: Funding required to reach Best Management Practice ($5.9 million/10 Years) – The 
optimal scenario is to bring all pavements into a state of good repair so that best management 
practices (BMP) can prevail. This scenario would improve the network PCI to 80 and eliminate the 
deferred maintenance by 2028. This requires an average of $588,000 per year over the next 10 
years. 

Note: The term “deferred maintenance” consists of pavement maintenance that is needed but cannot be 
performed due to lack of funding.  Shrinking budgets have forced many cities and counties to defer much 
needed pavement maintenance. By deferring maintenance, not only does the frequency of citizens' 
complaints about the condition of the network increase, but the cost to repair these streets rises as well.  
More detailed results of the budget needs and scenarios are included in Appendix C.  

If funding is constrained, what is the most cost-effective way to spend the funds? What are the 
consequences on the PCI and deferred maintenance? Which streets will be prioritized for repairs 

and when will they be repaired? 
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Scenario 1: City’s Existing Funding ($3.45 million/10 Years) 

This scenario determines the impacts of the City’s existing funding of $345,000 per year for the next 10 
years. The results indicate that the network PCI will decrease to 72 by 2028 and approximately two-thirds 
of the network will be in “Good/Very Good” condition. The deferred maintenance will fluctuate between 
$1.8 million to $2.3 million and the projected remaining service life (RSL) is 19 years (see Table 4 and 
Figure 7). Appendix D provides a list of candidate sections selected for treatment in Scenario 1. 

Table 4:  Summary Results for Scenario 1 

Year 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 
Budget($Millions) 0.345 0.345 0.345 0.345 0.345 0.345 0.345 0.345 0.345 0.345 3.45 

Deferred 
Maintenance($Millions) 

1.8 2.1 2.0 2.3 2.2 2.1 2.2 2.0 2.0 2.3 --- 

PCI 78 78 77 77 76 75 75 74 73 72 --- 
RSL (Years) 22 22 22 22 21 21 20 20 20 19 --- 
 

 

Figure 7:  PCI vs Deferred Maintenance for Scenario 1  
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Scenario 2: Maintain PCI at 78 ($4.9 million/10 Years) 

In order to maintain the pavement condition at existing conditions (i.e., PCI=78), a total of $4.9 million 
over the next ten years is required. Approximately 70.8 percent of the network will be in the “Good/Very 
Good” condition, and there will be no streets in the “Poor” or “Very Poor/Failed” Condition Category. The 
deferred maintenance will decrease to $300,000, and the projected remaining service life (RSL) will be 22 
years (see Table 4 and Figure 8).  

Table 5:  Summary Results for Scenario 2 

Year 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 
Budget ($Millions) 0.35 0.70 0.42 0.32 0.50 0.50 0.60 0.55 0.6 0.38 4.9 
Deferred 
Maintenance($Millions) 

1.8 1.7 1.6 1.8 1.6 1.4 1.1 0.7 0.4 0.3 -- 

Network PCI 78 78 78 78 78 78 78 78 78 78 -- 
Life (Years) 22 22 22 22 22 22 22 22 22 22 -- 
 

 

Figure 8:  PCI vs Deferred Maintenance for Scenario 2 
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Scenario 3: Funding required to reach BMP ($5.9 million/10 Years) 

In order to reach a pavement condition where best management practices can be applied, $5.9 million 
over the next ten years is required. The PCI will reach 80 and the deferred maintenance will be eliminated 
by 2028 (Figure 9). Approximately, 80 percent of the network will be in “Good/Very Good” condition with 
20 percent in the “Fair” condition category. No streets will be in poor or very poor condition categories. 
The remaining service life (RSL) will be 23 years. Table 6 and Figure 9 below summarize the results.  

Table 6:  Summary Results for Scenario 3 

Year 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Total 
Budget ($Millions) 1.2 0.9 0.3 0.7 0.3 0.5 0.2 0.3 0.8 0.7 5.9 
Deferred Maintenance 
($Millions) 

1.0 0.6 0.5 0.4 0.4 0.3 0.3 0.1 0.0 0.0 -- 

Network PCI 82 82 80 82 79 79 78 78 81 81 -- 
Remaining Service Life 
(Years) 

24 24 23 23 23 23 23 22 23 23 -- 

 

 

Figure 9:  PCI vs Deferred Maintenance for Scenario 3 
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Scenario Comparisons 

The following two figures graphically illustrate the annual changes in PCI and deferred maintenance for 
each scenario.  Figure 10 below illustrates the changes in PCI over time for all three scenarios; clearly, the 
City’s funding is not enough to maintain the current PCI.  

  

Figure 10:  Annual Pavement Condition Index by Scenarios 1 to 3 

Figure 11 on the next page illustrates the change in deferred maintenance over time for each budget 
scenario analysis.  As previously noted, Scenario 1 (City’s current funding level) will increase the deferred 
maintenance slightly by 2028. Scenario 2 will reduce the deferred maintenance to approximately 
$300,000 and Scenario 3 will eliminate the deferred maintenance by 2028. 
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Figure 11:  Annual Deferred Maintenance by Scenarios 1 to 3 

Figure 12 on the next page illustrates the pavement condition changes under various scenarios.  Currently, 
two thirds of the network are in “Good/Very Good” condition, 30.3 percent in “Fair”, and 3.5 percent in 
“Poor” or “Very Poor/Failed” condition.  

All scenarios will result in more than three quarters of the pavement network in “Fair” or “Good/Very 
Good” conditions by 2028. Under the City’s existing funding, 2.5 percent of the pavement network will 
still be in “Very Poor/Failed” condition. All pavements will be in either “Good/Very Good” or “Fair” 
condition for Scenarios 2 and 3.  
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Figure 12:  Pavement Condition Changes under Each Scenario  
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Discussion 

To summarize, City of Carmel-by-the-Sea has a substantial investment of $21.6 million in the pavement 
network.  Overall, the City’s network is in “Good/Very Good” condition with an average PCI of 78.  Of the 
26.97 centerline miles of paved streets, approximately 66.2 percent are currently in “Good/Very Good” 
condition with only 3.5 percent in “Poor” or “Very Poor/Failed” conditions.  

The analyses indicate that the City needs to spend approximately $6 million in pavement maintenance 
over the next 10 years to essentially repair all streets.  By doing so, streets then can be maintained in good 
condition with on-going preventive maintenance.   

The most desirable scenario is to reduce the deferred maintenance to zero (Scenario 3), but this might be 
unrealistic.  However, the goal should be to offer residents a safe and functional pavement network 
without unduly increasing the maintenance burden in the future. Scenario 2 is a realistic option 
considering there will be no streets in “Poor” or “Very Poor/Failed” Condition Category. The deferred 
maintenance will also be reduced from $2.2 million to $0.3 million.  

To demonstrate the relative costs of different treatment strategies, Figure 13 illustrates the number of 
lane miles that may be paved in each scenarios. The number of lane miles listed assumes that the entire 
annual budget is spent on only one treatment. What this illustrates is that a surface seal can be placed on 
approximately twelve times as many as streets requiring overlays, and one street slated for reconstruction 
is equivalent to sealing twenty-one streets. 

 
 

Figure 13:  Paving Capabilities by Lane Miles 
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Conclusions  
 

A. Pavement Budget 
The recommended scenario for the City of Carmel-by-the-Sea is Scenario 2 (Maintain PCI at 78), with a 
budget of $4.9 million over the next 10 years. This will allow City to increase the percentage of streets in 
“Good/Very Good” or “Fair” condition There will be no streets in “Poor” or “Very Poor/Failed” condition 
under this scenario.  

B. Pavement Maintenance Strategies 
The City’s pavement maintenance strategies include slurry seals and HMA overlays. Since almost 96 
percent of the pavement network are currently in “Good/Very Good” to “Fair” condition, it is important 
to preserve them. Life-extending surface seals are cost-effective for pavements currently in “Fair” to 
“Good/Very Good” condition. 

NCE recommends that the City continue with the preventive maintenance program as this is necessary to 
maintain the portion of the street network that is in “Good/ Very Good” condition and avoid increasing 
the deferred maintenance even more. 

C. Re-inspection Strategies 
In order to continue monitoring the street network, and make appropriate decisions, it is recommended 
that arterial and collector streets be inspected every two years and residential streets every four to five 
years.   

D. Maintenance and Rehabilitation Decision Tree 
The M&R treatment strategies and associated unit costs should be reviewed and updated annually to 
reflect new construction techniques/costs so that the budget analysis results can continue to be reliable 
and accurate. 

A significant unknown fact is the future cost of rehabilitation; we recommend that City carefully monitor 
future construction costs and be ready to adapt to any changes or price increases if necessary.  

E. Next Steps 
To summarize, we recommend that the City undertake the following steps: 

 Maintain a preventive maintenance strategy. 
 Pursue additional pavement funding sources to ensure that Scenario 2 is feasible. Examples of 

some funding sources are listed below: 

Federal Funding Sources 

 Community Development Block Grants 
 Congestion Mitigation & Air Quality Improvement 
 Surface Transportation Block Grant Program 
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 Highway Safety Improvement Program 

State Funding Sources 

 Active Transportation Program which now includes the Bicycle Transportation Account 
(BTA) and Safe Routes to Schools 

 State Transportation Improvement Program 
 AB 2766 (vehicle surcharge) 
 Vehicle License Fees 
 CalRecycle grants 
 State Water Resource Control Board 
 Transportation Development Act   
 Traffic Safety Fund 
 Transportation Uniform Mitigation Fee 

Local/Regional Funding Sources 

 Development impact fees 
 General fund 
 Various assessment districts – lighting, maintenance, flood control, special assessments, 

community facility districts 
 Traffic impact fees 
 Utilities e.g., stormwater, water, wastewater enterprise funds 
 Parcel/property taxes 
 Vehicle registration fees 
 Vehicle code fines 
 Transient Occupancy Taxes 
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Section Description Inventory 





Nichols Consulting Engineers, Chtd. 

Section Description Inventory Report

This report lists a variety of section description information for each of the City’s pavement sections. It 
lists the street and section identifiers, limits, functional class, surface type, number of lanes, lengths, 
widths, Inspected 2018 PCI, and area identifier. 

All of the City's pavement sections are included in the report. The report is sorted alphabetically by Street 
Name and Section ID. The field descriptions in this report are listed below: 

COLUMN DESCRIPTION 

Street ID Street Identification - A code up to ten characters/digits to identify the street.  Generally, the street 
name is truncated to six characters.  The Street ID should be unique for each street. 

Section ID Section Identification - A code up to ten characters/digits to identify the section number.  The 
Section ID must be unique for each section of one street. 

Street Name Street Name - The name of the street as indicated by street signs in the field. 

Beg Location Beginning limit of the section. 

End Location Ending limit of the section. 

# of Lanes Number of travel lanes. 

Functional Class (FC) Functional Classification (A = Arterial, C = Collector, R = Residential, O=Other). 
Length (ft) Length of the section in feet. 
Width (ft) Average width of the section in feet. 
Area (ft2) Area of section in square feet. 

Surface Type (ST) Surface Type (A = AC, O = AC/AC, P = PCC, G=Gravel). 

PCI Date The last inspection date or rehabilitation date. 

PCI Average PCI for the section. The value is the calculated PCI based on the most recent field 
inspections or maintenance data (i.e. 2018 inspections). 





Section Description Inventory 
Sorted by Street Name 





City of Carmel-by-the-Sea

PCI Listing Report Sorted by Street Name

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 

Type
PCI Date PCI

10THAV 010 10TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 912 30 27360 S 6/12/2018 60

10THAV 020 10TH AV MONTE VERDE ST DOLORES ST 2 R 461 26 11986 S 6/15/2018 78

10THAV 030 10TH AV DOLORES ST JUNIPERO AV 2 C 729 26 18954 S 6/12/2018 55

10THAV 040 10TH AV JUNIPERO AV TORRES ST 2 R 234 16 3744 A 6/12/2018 63

11THAV 010 11TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 912 25 22800 S 6/12/2018 60

11THAV 020 11TH AV MONTE VERDE ST SAN CARLOS ST 2 R 676 23 15548 A 6/12/2018 98

11THAV 030 11TH AV SAN CARLOS ST JUNIPERO AV 2 R 446 23 10258 S 6/12/2018 81

11THAV 040 11TH AV JUNIPERO AV EAST END 2 R 658 18 11844 A 6/12/2018 55

12THAV 012 12TH AV SAN ANTONIO AV CAMINO REAL 2 R 485 30 14550 S 6/15/2018 72

12THAV 015 12TH AV CAMINO REAL MONTE VERDE ST 2 R 480 30 14400 S 6/15/2018 63

12THAV 020 12TH AV MONTE VERDE ST SAN CARLOS ST 2 R 683 30 20490 A 6/29/2018 100

12THAV 030 12TH AV SAN CARLOS ST JUNIPERO AV 2 R 445 21 9345 O 6/12/2018 97

13THAV 010A 13TH AV SCENIC RD CAMINO REAL 2 R 550 26 14300 A 6/12/2018 97

13THAV 010B 13TH AV CAMINO REAL MONTE VERDE ST 2 R 332 26 8632 A 6/29/2018 100

13THAV 020 13TH AV MONTE VERDE ST 48 FT W/O SAN CARLOS ST 2 R 648 23 14904 S 6/12/2018 82

13THAV 030 13TH AV 48 FT W/O SAN CARLOS ST JUNIPERO AV 2 A 630 22 13860 O 6/12/2018 69

1STAV 010 1ST AV LINCOLN ST MISSION ST 2 R 705 20 14100 A 6/29/2018 100

1STAV 020 1ST AV MISSION ST JUNIPERO AV 2 R 239 16 3824 S 6/13/2018 81

1STAV 030 1ST AV JUNIPERO AV (WEST END) SANTA RITA ST 2 R 633 23 14559 S 6/13/2018 44

1STAV 040A 1ST AV SANTA RITA ST CARPENTER ST 2 R 500 23 11500 S 8/22/2018 33

1STAV 040B 1ST AV CARPENTER ST LOBOS ST 2 R 233 23 5359 A 6/13/2018 96

1STAV 040C 1ST AV LOBOS ST MONTEREY ST 2 R 179 23 4117 S 8/22/2018 14

2NDAV 010 2ND AV SAN ANTONIO AV N CAMINO REAL 2 R 484 23 11132 S 6/13/2018 83

2NDAV 020 2ND AV N CAMINO REAL N. CASANOVA STREET 2 R 774 23 17802 A 6/14/2018 85

2NDAV 030 2ND AV N. CASANOVA STREET MONTE VERDE STREET 2 R 382 18 6876 A 6/14/2018 84

2NDAV 040A 2ND AV MID BLK W/O LINCOLN ST LINCOLN ST 2 R 113 20 2260 A 6/14/2018 49

2NDAV 040B 2ND AV LINCOLN ST MISSION ST 2 R 749 20 14980 O 6/29/2018 100

2NDAV 050 2ND AV JUNIPERO AV SANTA FE ST 2 R 461 23 10603 S 8/22/2018 54

2NDAV 060 2ND AV SANTA FE ST CARPENTER ST 2 A 731 32 23392 A 6/14/2018 97

2NDAV 070A 2ND AV CARPENTER ST LOBOS ST 2 R 233 23 5359 A 6/14/2018 95

2NDAV 070B 2ND AV LOBOS ST MONTEREY ST 2 R 200 23 4600 S 6/14/2018 72

3RDAV 010A 3RD AV MONTE VERDE ST LINCOLN ST 2 R 250 23 5750 A 6/13/2018 73

3RDAV 010B 3RD AV LINCOLN ST DOLORES ST 2 R 250 23 5750 A 6/13/2018 96

3RDAV 020 3RD AV MISSION ST JUNIPERO AV 2 R 224 28 6272 S 6/13/2018 78

3RDAV 030 3RD AV JUNIPERO AV TORRES ST 2 A 245 27 6615 O 6/13/2018 97

3RDAV 040 3RD AV TORRES ST SANTA FE ST 2 A 269 27 7263 O 6/13/2018 97

3RDAV 050B 3RD AV GUADALUPE ST CARPENTER ST 2 R 246 20 4920 S 8/22/2018 65

3RDAV 050C 3RD AV SANTA FE ST SANTA RITA ST 2 R 236 20 4720 S 8/22/2018 96

3RDAV 050D 3RD AV SANTA RITA ST GUADALUPE ST 2 R 259 20 5180 A 6/13/2018 96

3RDAV 060A 3RD AV CARPENTER ST W END 2 R 236 24 5664 S 6/13/2018 54

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)

Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 1



City of Carmel-by-the-Sea

PCI Listing Report Sorted by Street Name

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 

Type
PCI Date PCI

3RDAV 060B 3RD AV LOBOS ST MONTEREY ST 2 R 202 24 4848 O 6/13/2018 96

4THAV 010 4TH AV SAN ANTONIO AV CASANOVA ST 2 R 874 21 18354 S 6/13/2018 55

4THAV 020 4TH AV CASANOVA ST MID BLK E\O MONTE VERDE ST 2 R 382 21 8022 S 6/13/2018 57

4THAV 030 4TH AV LINCOLN ST DOLORES ST 2 C 251 27 6777 S 6/13/2018 88

4THAV 040 4TH AV DOLORES ST JUNIPERO AV 2 C 681 30 20430 S 6/13/2018 56

4THAV 050 4TH AV JUNIPERO AV TORRES ST 2 C 214 21 4494 S 6/13/2018 90

4THAV 060A 4TH AV TORRES ST SANTA FE ST 2 R 243 21 5103 A 6/13/2018 96

4THAV 060B 4TH AV SANTA FE ST SANTA RITA ST 2 R 253 21 5313 A 6/13/2018 91

4THAV 060C 4TH AV SANTA RITA ST GUADALUPE ST 2 R 188 21 3948 S 6/13/2018 85

4THAV 070A 4TH AV GUADALUPE ST CARPENTER ST 2 R 248 21 5208 A 6/13/2018 42

4THAV 070B 4TH AV CARPENTER ST CITY LIMITS 2 R 454 21 9534 A 6/13/2018 96

5THAV 011 5TH AV MONTE VERDE ST DOLORES ST 2 C 400 31 12400 A 6/22/2018 100

5THAV 012 5TH AV DOLORES ST SAN CARLOS ST 1 C 230 31 7130 A 6/13/2018 95

5THAV 020A 5TH AV SAN CARLOS ST MISSION ST 2 C 215 29 6235 S 8/22/2018 51

5THAV 020B 5TH AV MISSION ST JUNIPERO AV 2 C 215 22 4730 A 6/13/2018 96

5THAV 025 5TH AV JUNIPERO AV TORRES ST 2 C 219 37 8103 A 6/13/2018 73

5THAV 030 5TH AV TORRES ST GUADALUPE ST 2 R 685 20 13700 S 6/13/2018 43

5THAV 040A 5TH AV GUADALUPE ST CARPENTER ST 2 R 254 23 5842 A 6/18/2018 52

5THAV 040B 5TH AV CARPENTER ST CITY LIMITS 2 R 400 23 9200 A 6/18/2018 96

6THAV 010 6TH AV MONTE VERDE ST LINCOLN ST 2 O 215 33 7095 A 6/13/2018 77

6THAV 020A 6TH AV LINCOLN ST DOLORES ST 2 O 245 33 8085 O 6/29/2018 100

6THAV 020B 6TH AV DOLORES ST MISSION ST 2 O 507 33 16731 A 8/22/2018 86

6THAV 025 6TH AV MISSION ST JUNIPERO AV 2 O 216 33 7128 A 6/13/2018 70

6THAV 030 6TH AV JUNIPERO AV TORRES ST 2 C 218 33 7194 A 6/13/2018 60

6THAV 040 6TH AV TORRES ST GUADALUPE ST 2 R 705 20 14100 S 6/13/2018 51

6THAV 050A 6TH AV GUADALUPE ST CARPENTER ST 2 R 247 20 4940 A 6/13/2018 64

6THAV 050B 6TH AV CARPENTER ST EAST END 2 R 282 20 5640 A 6/13/2018 96

7THAV 010 7TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 887 23 20401 S 6/12/2018 82

7THAV 020 7TH AV MONTE VERDE ST DOLORES ST 2 O 482 33 15906 S 6/12/2018 67

7THAV 030 7TH AV DOLORES ST SAN CARLOS ST 2 O 222 33 7326 P 8/22/2018 69

7THAV 040 7TH AV SAN CARLOS ST JUNIPERO AV 2 O 425 33 14025 A 6/12/2018 77

7THAV 050A 7TH AV GUADALUPE ST FOREST ST 2 R 259 16 4144 O 6/12/2018 96

7THAV 050B 7TH AV FOREST ST CITY LIMITS 2 R 224 16 3584 S 8/22/2018 41

8THAV 010 8TH AV SCENIC RD SAN ANTONIO AV 2 C 220 33 7260 A 6/29/2018 100

8THAV 020A 8TH AV SAN ANTONIO AV CARMELO ST 2 R 225 33 7425 A 6/29/2018 100

8THAV 020B 8TH AV CARMELO ST CASANOVA ST 2 R 425 33 14025 A 6/12/2018 96

8THAV 020C 8TH AV CASANOVA ST MONTE VERDE ST 2 R 225 33 7425 S 8/22/2018 63

8THAV 030 8TH AV MONTE VERDE ST SAN CARLOS ST 2 O 640 33 21120 S 6/12/2018 70

8THAV 035 8TH AV SAN CARLOS ST JUNIPERO AV 2 A 529 33 17457 A 6/12/2018 65

8THAV 040 8TH AV JUNIPERO AV MOUNTAIN VIEW AV 2 R 877 23 20171 A 6/12/2018 98

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)

Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 2



City of Carmel-by-the-Sea

PCI Listing Report Sorted by Street Name

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 

Type
PCI Date PCI

8THAV 050 8TH AV FOREST RD TURN AROUND 2 R 135 16 2160 S 6/12/2018 100

9THAV 010 9TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 912 26 23712 S 8/22/2018 73

9THAV 020 9TH AV MONTE VERDE ST DOLORES ST 2 R 447 32 14304 S 6/12/2018 58

9THAV 030 9TH AV DOLORES ST SAN CARLOS ST 2 C 216 30 6480 S 6/12/2018 70

9THAV 040 9TH AV MID BLK W\O TORRES ST EAST END 2 R 279 20 5580 S 6/12/2018 79

ALTAAV 010 ALTA AV SAN CARLOS ST JUNIPERO AV 2 R 530 23 12190 S 8/22/2018 67

CMDMNT 010 CAMINO DEL MONTE CITY LIMIT 120' S/O JUNIPERO AV 2 A 260 23 5980 O 8/22/2018 54

CMDMNT 020 CAMINO DEL MONTE SAN CARLOS ST 120' S/O JUNIPERO AV 2 A 742 30 22260 A 6/15/2018 94

CMNRL 010 CAMINO REAL 4TH AV OCEAN AV 2 R 681 23 15663 S 6/14/2018 75

CMNRL 020 CAMINO REAL OCEAN AV 9TH AV 2 R 905 25 22625 S 6/14/2018 84

CMNRL 030 CAMINO REAL 9TH AV 12TH AV 2 R 1243 25 31075 S 6/14/2018 85

CMNRL 040 CAMINO REAL 12TH AV SANTA LUCIA AV 2 R 1050 25 26250 S 6/14/2018 75

CMELO 010 CARMELO AV 4TH AV OCEAN AV 2 R 605 23 13915 S 6/14/2018 75

CMELO 020 CARMELO AV OCEAN AV 9TH AV 2 R 1365 23 31395 S 6/14/2018 60

CMELO 030 CARMELO AV 9TH AV 12TH AV 2 R 1362 25 34050 S 6/14/2018 50

CMELO 040 CARMELO AV 12TH AV SANTA LUCIA AV 2 R 825 25 20625 S 8/22/2018 60

CRPNTR 011 CARPENTER ST CITY LIMITS 2ND AVE 2 A 645 30 19350 C 6/15/2018 97

CRPNTR 012 CARPENTER ST 2ND AVE 3RD AVE 2 C 460 30 13800 C 6/15/2018 97

CRPNTR 020 CARPENTER ST 3RD AV OCEAN AV 2 A 1528 30 45840 C 6/15/2018 97

CASNVA 010 CASANOVA ST 4TH AV OCEAN AV 2 R 835 23 19205 S 8/22/2018 89

CASNVA 020 CASANOVA ST OCEAN AV 9TH AV 2 R 1389 25 34725 S 6/14/2018 72

CASNVA 030 CASANOVA ST 9TH AV 12TH AV 2 R 1243 25 31075 S 6/14/2018 66

CASNVA 040 CASANOVA ST 12TH AV SANTA LUCIA AV 2 R 1146 23 26358 S 6/14/2018 87

CRESPI 010 CRESPI AV MOUNTAIN VIEW AV FLANDERS WAY 2 R 695 18 12510 A 6/16/2018 97

DELMAR 010 DEL MAR AV OCEAN AV TURN AROUND 2 A 141 81 11421 A 6/15/2018 96

DLORES 010 DOLORES ST VISTA AV 2ND AV 2 R 929 30 27870 A 6/15/2018 97

DLORES 020 DOLORES ST 2ND AV 4TH AV 2 R 882 23 20286 A 6/15/2018 95

DLORES 031 DOLORES ST 4TH AV 5TH AV 2 O 474 30 14220 A 6/15/2018 71

DLORES 032 DOLORES ST 5TH AV OCEAN AV 2 O 536 30 16080 O 6/15/2018 96

DLORES 040A DOLORES ST OCEAN AV 7TH AV 2 O 482 30 14460 P 6/15/2018 80

DLORES 040B DOLORES ST 7TH 8TH AV 2 O 381 30 11430 O 6/15/2018 77

DLORES 050 DOLORES ST 8TH AV 10TH AV 2 C 915 23 21045 S 6/15/2018 76

DLORES 060 DOLORES ST 10TH AV 12TH AV 2 R 789 23 18147 S 6/15/2018 79

DLORES 070 DOLORES ST 12TH AV SANTA LUCIA AV 2 R 1340 23 30820 S 6/15/2018 60

DLORES 080 DOLORES ST SANTA LUCIA AV FRANCISCAN WY 2 R 327 25 8175 A 6/29/2018 100

DLORES 090 DOLORES ST FRANCISCAN WY CITY LIMIT 2 R 197 25 4925 A 6/15/2018 94

ESCOLL 010 ESCOLLE WAY PERRY NEWBERRY WAY TURN AROUND 2 R 147 15 2205 A 6/15/2018 97

FLANDR 010 FLANDERS WAY VIZCAINO CRESPI AV 2 R 216 23 4968 A 6/16/2018 97

FOREST 010 FOREST RD MOUNTAIN VIEW 7TH AVE 2 R 536 23 12328 A 6/16/2018 82

FOREST 020 FOREST RD 7TH AVE. OCEAN AVE 2 R 600 23 13800 A 6/16/2018 97

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)

Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 3
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PCI Listing Report Sorted by Street Name

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 

Type
PCI Date PCI

FRANCN 010 FRANCISCAN WAY DOLORES ST SANTA LUCIA AV 2 R 912 21 19152 S 6/16/2018 68

FRASER 010 FRASER WAY CAMINO REAL CASANOVA ST 2 R 240 16 3840 S 6/14/2018 52

GUADLP 010 GUADALUPE ST CITY LIMITS 2ND AV 2 R 632 27 17064 S 8/22/2018 45

GUADLP 015 GUADALUPE ST 2ND AV 3RD AV 2 R 455 25 11375 A 6/16/2018 96

GUADLP 020A GUADALUPE ST 3RD AVE 4TH AVE 2 R 436 26 11336 A 6/16/2018 96

GUADLP 020B GUADALUPE ST 4TH AVE 5TH AVE 2 R 467 26 12142 O 6/16/2018 96

GUADLP 030A GUADALUPE ST 5TH AV 6TH AV 2 R 440 20 8800 O 6/16/2018 95

GUADLP 030B GUADALUPE ST 6TH AV OCEAN AV 2 R 175 16 2800 A 6/16/2018 95

GUADLP 040A GUADALUPE ST OCEAN AV 7TH AV 2 R 492 23 11316 A 6/16/2018 97

GUADLP 040B GUADALUPE ST 7TH AV MOUNTAIN VIEW AV 2 R 433 23 9959 O 6/16/2018 96

JUNPRO 010 JUNIPERO AV ALTA ST CAMINO DEL MONTE 2 R 1115 23 25645 S 6/15/2018 74

JUNPRO 030 JUNIPERO AV 2ND AV 3RD AV 2 C 475 28 13300 A 6/16/2018 89

JUNPRO 040 JUNIPERO AV 3RD AV 4TH AV 4 A 452 58 26216 O 6/16/2018 65

JUNPRO 050 JUNIPERO AV 4TH AV OCEAN AV 4 A 1075 58 62350 A 6/16/2018 84

JUNPRO 060 JUNIPERO AV OCEAN AV 8TH AV 2 A 896 58 51968 A 6/16/2018 96

JUNPRO 070 JUNIPERO AV 8TH AV 10TH AV 2 C 930 42 39060 O 6/22/2018 70

JUNPRO 080 JUNIPERO AV 10TH AV RIO RD 2 C 1665 30 49950 A 6/16/2018 71

JUNPRO 20 JUNIPERO AV CAMINO DEL MONTE 2ND AVE 2 C 146 37 5402 A 6/16/2018 71

LADERA 010 LADERA DRIVE RIO RD TURN AROUND 2 R 1033 23 23759 S 6/12/2018 35

LAUSEN 010 LAUSEN DRIVE RIO RD SHARP RD BEND/CITY LIM 2 C 538 30 16140 A 6/12/2018 95

LINCOL 010 LINCOLN ST 1ST AV 2ND AV 2 R 553 23 12719 S 8/22/2018 69

LINCOL 015A LINCOLN ST 2BD AV 3RD AV 2 R 445 23 10235 S 8/22/2018 73

LINCOL 015B LINCOLN ST 3RD AV MID BLK S/O 3RD AV 2 R 152 23 3496 A 6/29/2018 100

LINCOL 021 LINCOLN ST 4TH AVE 5TH AVE 2 O 482 25 12050 O 6/16/2018 96

LINCOL 022 LINCOLN ST 5TH AVE OCEAN AVE 2 O 611 30 18330 A 6/16/2018 89

LINCOL 030 LINCOLN ST OCEAN AV 8TH AV 2 O 909 30 27270 A 6/16/2018 97

LINCOL 040 LINCOLN ST 8TH AV 9TH AV 2 R 458 30 13740 S 6/16/2018 77

LINCOL 050 LINCOLN ST 9TH AV 12TH AV 2 C 1245 30 37350 S 6/16/2018 80

LINCOL 060 LINCOLN ST 12TH AV SANTA LUCIA AV 2 R 1258 25 31450 S 6/16/2018 84

LOBOS 010A LOBOS ST CITY LIMITS 1ST AV 2 R 256 23 5888 S 6/13/2018 42

LOBOS 010B LOBOS ST 1ST AV 2ND AV 2 R 389 23 8947 O 6/13/2018 95

LOBOS 020 LOBOS ST 2ND AV 4TH AV 2 R 897 24 21528 A 6/13/2018 92

LOPEZ 010 LOPEZ AV NORTH END 4TH AV 2 R 695 23 15985 S 6/14/2018 73

MISION 010 MISSION ST ALTA AV 2ND AV 2 R 1368 23 31464 S 6/15/2018 73

MISION 020 MISSION ST 3RD AV 4TH AV 2 R 415 32 13280 A 6/16/2018 96

MISION 030A MISSION ST 4TH AV 6TH AV 2 O 825 32 26400 A 6/16/2018 95

MISION 030B MISSION ST 6TH AV OCEAN AV 2 O 143 32 4576 O 6/16/2018 97

MISION 040 MISSION ST OCEAN AV 8TH  AV 2 O 792 32 25344 A 6/16/2018 96

MISION 050 MISSION ST 8TH AV 10TH AV 2 C 854 32 27328 S 8/22/2018 76

MISION 060 MISSION ST 10TH AV 13TH AV 2 R 1338 23 30774 S 6/16/2018 66

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)

Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 4



City of Carmel-by-the-Sea

PCI Listing Report Sorted by Street Name

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 

Type
PCI Date PCI

MISION 070 MISSION ST 13TH AV SANTA LUCIA AV 2 R 587 24 14088 S 6/16/2018 83

MNTVRD 010 MONTE VERDE ST 2ND AV 4TH AV 2 R 915 20 18300 A 6/14/2018 93

MNTVRD 020 MONTE VERDE ST 4TH AV OCEAN AV 2 O 1060 25 26500 S 8/22/2018 67

MNTVRD 030 MONTE VERDE ST OCEAN AV 8TH AV 2 O 912 30 27360 S 6/14/2018 44

MNTVRD 040 MONTE VERDE ST 8TH AV 9TH AV 2 R 435 25 10875 S 6/14/2018 78

MNTVRD 050 MONTE VERDE ST 9TH AV 12TH AV 2 R 1253 25 31325 S 6/14/2018 83

MNTVRD 060 MONTE VERDE ST 12TH AV 125 FT S/O SANTA LUCIA AV 2 R 1332 23 30636 S 6/14/2018 73

MONTRY 010 MONTEREY ST NORTH END 2ND AV 2 R 650 20 13000 A 6/15/2018 86

MONTRY 020 MONTEREY ST 2ND AV SOUTH END 2 R 681 20 13620 A 6/15/2018 94

MTVIEW 010A MOUNTAIN VIEW AV JUNIPERO AV TORRES ST 2 R 200 23 4600 S 6/16/2018 84

MTVIEW 010B MOUNTAIN VIEW AV TORRES ST 100' EAST OF TORRES ST 2 R 100 23 2300 O 6/29/2018 100

MTVIEW 010C MOUNTAIN VIEW AV 100' EAST OF TORRES ST SANTA FE STREET 2 R 150 23 3450 A 6/29/2018 100

MTVIEW 020 MOUNTAIN VIEW AV SANTA FE ST FOREST RD 2 R 980 23 22540 A 6/29/2018 100

NCMNRL 010 N CAMINO REAL 2ND AV 4TH AV 2 R 855 23 19665 S 6/16/2018 72

NCMELO 010 N CARMELO AV 2ND AV 4TH AV 2 R 745 25 18625 S 6/16/2018 72

NCASNV 010 N CASANOVA ST 2ND AV SOUTN END 2 R 750 23 17250 S 6/15/2018 91

NSANAN 010 N SAN ANTONIO AV 2ND AV 4TH AV 2 A 726 23 16698 S 6/15/2018 53

OAKNOL 010 OAK KNOLL WAY FOREST RD TURN AROUND 2 R 250 16 4000 A 6/29/2018 100

OCEAN 010 OCEAN AV DEL MAR AV SAN ANTONIO AV 2 A 495 80 39600 A 8/22/2018 99

OCEAN 020 OCEAN AV SAN ANTONIO AV MONTE VERDE ST 2 A 1000 25 25000 P 8/22/2018 64

OCEAN 030 OCEAN AV MONTE VERDE ST JUNIPERO AV 4 A 1380 64 88320 A 9/6/2018 100

OCEAN 040 OCEAN AV JUNIPERO AV CARPENTER ST 2 A 1262 30 37860 P 6/15/2018 98

OCEAN 050 OCEAN AV CARPENTER ST CITY LIMITS 2 A 341 35 11935 A 6/15/2018 74

PALOU 010 PALOU AV NORTH END MONTE VERDE ST 2 R 761 18 13698 S 6/15/2018 73

PRYNBY 010 PERRY NEWBERRY WY 4TH AV 6TH AV 2 R 876 23 20148 A 6/15/2018 97

PNRIDG 010 PINE RIDGE WAY FOREST RD TURN AROUND 2 R 141 23 3243 A 6/16/2018 71

RDGWOD 010 RIDGEWOOD RD JUNIPERO AV RIO RD 2 R 1117 23 25691 S 6/15/2018 71

RIORD 010 RIO RD JUNIPERO AV SANTA LUCIA AV 2 A 305 30 9150 O 6/29/2018 100

RIORD 020 RIO RD SANTA LUCIA AV SOUTH CITY LIMIT 2 A 1310 52 68120 A 6/12/2018 45

SANAN 010 SAN ANTONIO AV 4TH AV OCEAN AV 2 A 576 28 16128 S 8/22/2018 20

SANAN 015 SAN ANTONIO AV OCEAN AV 8TH AV 2 C 908 28 25424 S 6/14/2018 39

SANAN 020 SAN ANTONIO AV 8TH AV 11TH AV 2 C 1358 22 29876 S 6/14/2018 62

SANAN 030 SAN ANTONIO AV 11TH AV SAN LUCIA AV 2 C 1270 22 27940 A 6/14/2018 97

SANCAR 010 SAN CARLOS ST ALTA AV 2ND AV 2 R 1362 23 31326 S 6/15/2018 89

SANCAR 020 SAN CARLOS ST N END CAMINO DEL MONTE 2 R 447 20 8940 A 6/15/2018 96

SANCAR 030 SAN CARLOS ST CAMINO DEL MONTE 5TH AV 2 A 770 42 32340 O 6/15/2018 92

SANCAR 041 SAN CARLOS ST 6TH AVE OCEAN 2 A 152 40 6080 P 6/15/2018 88

SANCAR 042 SAN CARLOS ST 6TH AVE 5TH AVE 2 A 475 36 17100 P 6/15/2018 67

SANCAR 050 SAN CARLOS ST OCEAN AV 8TH AV 2 A 860 36 30960 P 6/15/2018 77

SANCAR 060 SAN CARLOS ST 8TH AV 11TH AV 2 A 1415 42 59430 A 6/15/2018 83

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)

Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 5



City of Carmel-by-the-Sea

PCI Listing Report Sorted by Street Name

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 

Type
PCI Date PCI

SANCAR 070 SAN CARLOS ST 11TH AV 13TH AV 2 A 945 42 39690 A 6/15/2018 92

SANCAR 080 SAN CARLOS ST 13TH AV SANTA LUCIA AV 2 C 707 23 16261 A 6/29/2018 100

SANTFE 012A SANTA FE ST 3RD AVE 2ND AVE 2 R 446 23 10258 A 6/15/2018 97

SANTFE 012B SANTA FE ST 2ND AVE CITY LIMIT 2 R 715 23 16445 A 6/15/2018 94

SANLUC 010 SANTA LUCIA AV SCENIC RD CAMINO REAL 2 C 914 21 19194 A 6/12/2018 65

SANLUC 020 SANTA LUCIA AV CAMINO REAL DOLORES ST 2 C 1092 21 22932 A 6/12/2018 66

SANLUC 030 SANTA LUCIA AV DOLORES ST RIO RD 2 C 866 25 21650 A 6/12/2018 58

SANRIT 010A SANTA RITA ST CITY LIMITS 2ND AV 2 R 590 30 17700 O 6/16/2018 91

SANRIT 010B SANTA RITA ST 2ND AV 3RD AV 2 R 456 30 13680 A 6/16/2018 94

SANRIT 020 SANTA RITA ST 3RD AV 5TH AV 2 R 922 30 27660 A 6/16/2018 96

SANRIT 030 SANTA RITA ST 5TH AV OCEAN AV 2 R 620 25 15500 A 6/16/2018 94

SANRIT 040 SANTA RITA ST OCEAN AV MOUNTAIN VIEW AV 2 R 650 20 13000 A 6/16/2018 93

SANTFE 030A SANTE FE ST 3RD AV 4TH AV 2 R 450 23 10350 A 6/16/2018 94

SANTFE 030B SANTE FE ST 4TH AV 5TH AV 2 R 456 23 10488 S 6/16/2018 60

SANTFE 040 SANTE FE ST 5TH AV 6TH AV 2 R 449 23 10327 S 6/16/2018 42

SANTFE 050 SANTE FE ST OCEAN AV 8TH AV 2 R 906 22 19932 O 6/16/2018 90

SANTFE 060 SANTE FE ST 8TH AV SOUTH END 2 R 408 18 7344 A 6/16/2018 97

SCENIC 010 SCENIC ROAD OCEAN AV 8TH AV 2 A 865 25 21625 A 6/16/2018 90

SCENIC 020 SCENIC ROAD 8TH AV BLK A3 S\END 1 A 1420 23 32660 O 6/29/2018 100

SCENIC 030 SCENIC ROAD BLK A3 S/END SANTA LUCIA AV 2 A 1035 30 31050 A 6/15/2018 84

SCENIC 040 SCENIC ROAD SANTA LUCIA AV CITY LIMIT 2 C 832 30 24960 A 6/15/2018 85

STRLNG 010 STERLING WAY PERRY NEWBERRY WAY TURN AROUND 2 R 145 25 3625 A 6/15/2018 97

TORRES 010A TORRES ST CITY LIMITS 2ND AVE 2 R 703 18 12654 A 6/15/2018 88

TORRES 010B TORRES ST 2ND AVE 3RD AVE 2 R 387 18 6966 S 6/15/2018 71

TORRES 020 TORRES ST 3RD AV 4TH AV 1 C 428 30 12840 S 6/15/2018 72

TORRES 030A TORRES ST 4TH AV 5TH AV 2 R 449 20 8980 A 6/15/2018 95

TORRES 030B TORRES ST 5TH AV OCEAN AV 2 R 620 20 12400 S 6/15/2018 70

TORRES 040 TORRES ST OCEAN AV 8TH AV 2 R 875 23 20125 O 6/15/2018 97

TORRES 050 TORRES ST 8TH AV 285 FT N/O 11TH AV 2 R 1270 20 25400 A 6/15/2018 98

TORRES 060 TORRES ST 285 FT N/O 11TH AV 11TH AV 2 R 285 16 4560 O 6/15/2018 98

VALLEY 010 VALLEY WAY N CITY LIMITS E CITY LIMITS 2 R 365 24 8760 A 6/15/2018 74

VISTA 010 VISTA AV DOLORES ST JUNIPERO AV 2 R 708 20 14160 S 8/22/2018 53

VIZCAN 010 VIZCAINO MOUNTAIN VIEW AV FLANDERS WAY 2 R 762 18 13716 A 6/16/2018 95

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)

Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 6
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City of Carmel-by-the-Sea
PCI Listing Report Sorted by Descending PCI

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 
Type

PCI Date PCI

12THAV 020 12TH AV MONTE VERDE ST SAN CARLOS ST 2 R 683 30 20490 A 6/29/2018 100
13THAV 010B 13TH AV CAMINO REAL MONTE VERDE ST 2 R 332 26 8632 A 6/29/2018 100
1STAV 010 1ST AV LINCOLN ST MISSION ST 2 R 705 20 14100 A 6/29/2018 100
2NDAV 040B 2ND AV LINCOLN ST MISSION ST 2 R 749 20 14980 O 6/29/2018 100
5THAV 011 5TH AV MONTE VERDE ST DOLORES ST 2 C 400 31 12400 A 6/22/2018 100
6THAV 020A 6TH AV LINCOLN ST DOLORES ST 2 O 245 33 8085 O 6/29/2018 100
8THAV 010 8TH AV SCENIC RD SAN ANTONIO AV 2 C 220 33 7260 A 6/29/2018 100
8THAV 020A 8TH AV SAN ANTONIO AV CARMELO ST 2 R 225 33 7425 A 6/29/2018 100
8THAV 050 8TH AV FOREST RD TURN AROUND 2 R 135 16 2160 S 6/12/2018 100
DLORES 080 DOLORES ST SANTA LUCIA AV FRANCISCAN WY 2 R 327 25 8175 A 6/29/2018 100
LINCOL 015B LINCOLN ST 3RD AV MID BLK S/O 3RD AV 2 R 152 23 3496 A 6/29/2018 100

MTVIEW 010B MOUNTAIN VIEW AV TORRES ST 100' EAST OF TORRES ST 2 R 100 23 2300 O 6/29/2018 100
MTVIEW 010C MOUNTAIN VIEW AV 100' EAST OF TORRES ST SANTA FE STREET 2 R 150 23 3450 A 6/29/2018 100
MTVIEW 020 MOUNTAIN VIEW AV SANTA FE ST FOREST RD 2 R 980 23 22540 A 6/29/2018 100
OAKNOL 010 OAK KNOLL WAY FOREST RD TURN AROUND 2 R 250 16 4000 A 6/29/2018 100
OCEAN 030 OCEAN AV MONTE VERDE ST JUNIPERO AV 4 A 1380 64 88320 A 9/6/2018 100
RIORD 010 RIO RD JUNIPERO AV SANTA LUCIA AV 2 A 305 30 9150 O 6/29/2018 100

SANCAR 080 SAN CARLOS ST 13TH AV SANTA LUCIA AV 2 C 707 23 16261 A 6/29/2018 100
SCENIC 020 SCENIC ROAD 8TH AV BLK A3 S\END 1 A 1420 23 32660 O 6/29/2018 100
OCEAN 010 OCEAN AV DEL MAR AV SAN ANTONIO AV 2 A 495 80 39600 A 8/22/2018 99
11THAV 020 11TH AV MONTE VERDE ST SAN CARLOS ST 2 R 676 23 15548 A 6/12/2018 98
8THAV 040 8TH AV JUNIPERO AV MOUNTAIN VIEW AV 2 R 877 23 20171 A 6/12/2018 98
OCEAN 040 OCEAN AV JUNIPERO AV CARPENTER ST 2 A 1262 30 37860 P 6/15/2018 98
TORRES 050 TORRES ST 8TH AV 285 FT N/O 11TH AV 2 R 1270 20 25400 A 6/15/2018 98
TORRES 060 TORRES ST 285 FT N/O 11TH AV 11TH AV 2 R 285 16 4560 O 6/15/2018 98
12THAV 030 12TH AV SAN CARLOS ST JUNIPERO AV 2 R 445 21 9345 O 6/12/2018 97
13THAV 010A 13TH AV SCENIC RD CAMINO REAL 2 R 550 26 14300 A 6/12/2018 97
2NDAV 060 2ND AV SANTA FE ST CARPENTER ST 2 A 731 32 23392 A 6/14/2018 97
3RDAV 030 3RD AV JUNIPERO AV TORRES ST 2 A 245 27 6615 O 6/13/2018 97
3RDAV 040 3RD AV TORRES ST SANTA FE ST 2 A 269 27 7263 O 6/13/2018 97

CRPNTR 011 CARPENTER ST CITY LIMITS 2ND AVE 2 A 645 30 19350 C 6/15/2018 97
CRPNTR 020 CARPENTER ST 3RD AV OCEAN AV 2 A 1528 30 45840 C 6/15/2018 97
CRPNTR 012 CARPENTER ST 2ND AVE 3RD AVE 2 C 460 30 13800 C 6/15/2018 97
CRESPI 010 CRESPI AV MOUNTAIN VIEW AV FLANDERS WAY 2 R 695 18 12510 A 6/16/2018 97
DLORES 010 DOLORES ST VISTA AV 2ND AV 2 R 929 30 27870 A 6/15/2018 97
ESCOLL 010 ESCOLLE WAY PERRY NEWBERRY WAY TURN AROUND 2 R 147 15 2205 A 6/15/2018 97
FLANDR 010 FLANDERS WAY VIZCAINO CRESPI AV 2 R 216 23 4968 A 6/16/2018 97
FOREST 020 FOREST RD 7TH AVE. OCEAN AVE 2 R 600 23 13800 A 6/16/2018 97
GUADLP 040A GUADALUPE ST OCEAN AV 7TH AV 2 R 492 23 11316 A 6/16/2018 97
LINCOL 030 LINCOLN ST OCEAN AV 8TH AV 2 O 909 30 27270 A 6/16/2018 97

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)
Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 1



City of Carmel-by-the-Sea
PCI Listing Report Sorted by Descending PCI

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 
Type

PCI Date PCI

MISION 030B MISSION ST 6TH AV OCEAN AV 2 O 143 32 4576 O 6/16/2018 97
PRYNBY 010 PERRY NEWBERRY WY 4TH AV 6TH AV 2 R 876 23 20148 A 6/15/2018 97
SANAN 030 SAN ANTONIO AV 11TH AV SAN LUCIA AV 2 C 1270 22 27940 A 6/14/2018 97
SANTFE 012A SANTA FE ST 3RD AVE 2ND AVE 2 R 446 23 10258 A 6/15/2018 97
SANTFE 060 SANTE FE ST 8TH AV SOUTH END 2 R 408 18 7344 A 6/16/2018 97
STRLNG 010 STERLING WAY PERRY NEWBERRY WAY TURN AROUND 2 R 145 25 3625 A 6/15/2018 97
TORRES 040 TORRES ST OCEAN AV 8TH AV 2 R 875 23 20125 O 6/15/2018 97
1STAV 040B 1ST AV CARPENTER ST LOBOS ST 2 R 233 23 5359 A 6/13/2018 96
3RDAV 010B 3RD AV LINCOLN ST DOLORES ST 2 R 250 23 5750 A 6/13/2018 96
3RDAV 050C 3RD AV SANTA FE ST SANTA RITA ST 2 R 236 20 4720 S 8/22/2018 96
3RDAV 050D 3RD AV SANTA RITA ST GUADALUPE ST 2 R 259 20 5180 A 6/13/2018 96
3RDAV 060B 3RD AV LOBOS ST MONTEREY ST 2 R 202 24 4848 O 6/13/2018 96
4THAV 060A 4TH AV TORRES ST SANTA FE ST 2 R 243 21 5103 A 6/13/2018 96
4THAV 070B 4TH AV CARPENTER ST CITY LIMITS 2 R 454 21 9534 A 6/13/2018 96
5THAV 020B 5TH AV MISSION ST JUNIPERO AV 2 C 215 22 4730 A 6/13/2018 96
5THAV 040B 5TH AV CARPENTER ST CITY LIMITS 2 R 400 23 9200 A 6/18/2018 96
6THAV 050B 6TH AV CARPENTER ST EAST END 2 R 282 20 5640 A 6/13/2018 96
7THAV 050A 7TH AV GUADALUPE ST FOREST ST 2 R 259 16 4144 O 6/12/2018 96
8THAV 020B 8TH AV CARMELO ST CASANOVA ST 2 R 425 33 14025 A 6/12/2018 96

DELMAR 010 DEL MAR AV OCEAN AV TURN AROUND 2 A 141 81 11421 A 6/15/2018 96
DLORES 032 DOLORES ST 5TH AV OCEAN AV 2 O 536 30 16080 O 6/15/2018 96
GUADLP 015 GUADALUPE ST 2ND AV 3RD AV 2 R 455 25 11375 A 6/16/2018 96
GUADLP 020A GUADALUPE ST 3RD AVE 4TH AVE 2 R 436 26 11336 A 6/16/2018 96
GUADLP 020B GUADALUPE ST 4TH AVE 5TH AVE 2 R 467 26 12142 O 6/16/2018 96
GUADLP 040B GUADALUPE ST 7TH AV MOUNTAIN VIEW AV 2 R 433 23 9959 O 6/16/2018 96
JUNPRO 060 JUNIPERO AV OCEAN AV 8TH AV 2 A 896 58 51968 A 6/16/2018 96
LINCOL 021 LINCOLN ST 4TH AVE 5TH AVE 2 O 482 25 12050 O 6/16/2018 96
MISION 040 MISSION ST OCEAN AV 8TH  AV 2 O 792 32 25344 A 6/16/2018 96
MISION 020 MISSION ST 3RD AV 4TH AV 2 R 415 32 13280 A 6/16/2018 96
SANCAR 020 SAN CARLOS ST N END CAMINO DEL MONTE 2 R 447 20 8940 A 6/15/2018 96
SANRIT 020 SANTA RITA ST 3RD AV 5TH AV 2 R 922 30 27660 A 6/16/2018 96
2NDAV 070A 2ND AV CARPENTER ST LOBOS ST 2 R 233 23 5359 A 6/14/2018 95
5THAV 012 5TH AV DOLORES ST SAN CARLOS ST 1 C 230 31 7130 A 6/13/2018 95
DLORES 020 DOLORES ST 2ND AV 4TH AV 2 R 882 23 20286 A 6/15/2018 95
GUADLP 030A GUADALUPE ST 5TH AV 6TH AV 2 R 440 20 8800 O 6/16/2018 95
GUADLP 030B GUADALUPE ST 6TH AV OCEAN AV 2 R 175 16 2800 A 6/16/2018 95
LAUSEN 010 LAUSEN DRIVE RIO RD SHARP RD BEND/CITY LIM 2 C 538 30 16140 A 6/12/2018 95
LOBOS 010B LOBOS ST 1ST AV 2ND AV 2 R 389 23 8947 O 6/13/2018 95
MISION 030A MISSION ST 4TH AV 6TH AV 2 O 825 32 26400 A 6/16/2018 95
TORRES 030A TORRES ST 4TH AV 5TH AV 2 R 449 20 8980 A 6/15/2018 95

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)
Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 2



City of Carmel-by-the-Sea
PCI Listing Report Sorted by Descending PCI

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 
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VIZCAN 010 VIZCAINO MOUNTAIN VIEW AV FLANDERS WAY 2 R 762 18 13716 A 6/16/2018 95
CMDMNT 020 CAMINO DEL MONTE SAN CARLOS ST 120' S/O JUNIPERO AV 2 A 742 30 22260 A 6/15/2018 94
DLORES 090 DOLORES ST FRANCISCAN WY CITY LIMIT 2 R 197 25 4925 A 6/15/2018 94

MONTRY 020 MONTEREY ST 2ND AV SOUTH END 2 R 681 20 13620 A 6/15/2018 94
SANTFE 012B SANTA FE ST 2ND AVE CITY LIMIT 2 R 715 23 16445 A 6/15/2018 94
SANRIT 010B SANTA RITA ST 2ND AV 3RD AV 2 R 456 30 13680 A 6/16/2018 94
SANRIT 030 SANTA RITA ST 5TH AV OCEAN AV 2 R 620 25 15500 A 6/16/2018 94
SANTFE 030A SANTE FE ST 3RD AV 4TH AV 2 R 450 23 10350 A 6/16/2018 94

MNTVRD 010 MONTE VERDE ST 2ND AV 4TH AV 2 R 915 20 18300 A 6/14/2018 93
SANRIT 040 SANTA RITA ST OCEAN AV MOUNTAIN VIEW AV 2 R 650 20 13000 A 6/16/2018 93
LOBOS 020 LOBOS ST 2ND AV 4TH AV 2 R 897 24 21528 A 6/13/2018 92

SANCAR 030 SAN CARLOS ST CAMINO DEL MONTE 5TH AV 2 A 770 42 32340 O 6/15/2018 92
SANCAR 070 SAN CARLOS ST 11TH AV 13TH AV 2 A 945 42 39690 A 6/15/2018 92
4THAV 060B 4TH AV SANTA FE ST SANTA RITA ST 2 R 253 21 5313 A 6/13/2018 91

NCASNV 010 N CASANOVA ST 2ND AV SOUTN END 2 R 750 23 17250 S 6/15/2018 91
SANRIT 010A SANTA RITA ST CITY LIMITS 2ND AV 2 R 590 30 17700 O 6/16/2018 91
4THAV 050 4TH AV JUNIPERO AV TORRES ST 2 C 214 21 4494 S 6/13/2018 90
SANTFE 050 SANTE FE ST OCEAN AV 8TH AV 2 R 906 22 19932 O 6/16/2018 90
SCENIC 010 SCENIC ROAD OCEAN AV 8TH AV 2 A 865 25 21625 A 6/16/2018 90
CASNVA 010 CASANOVA ST 4TH AV OCEAN AV 2 R 835 23 19205 S 8/22/2018 89
JUNPRO 030 JUNIPERO AV 2ND AV 3RD AV 2 C 475 28 13300 A 6/16/2018 89
LINCOL 022 LINCOLN ST 5TH AVE OCEAN AVE 2 O 611 30 18330 A 6/16/2018 89
SANCAR 010 SAN CARLOS ST ALTA AV 2ND AV 2 R 1362 23 31326 S 6/15/2018 89
4THAV 030 4TH AV LINCOLN ST DOLORES ST 2 C 251 27 6777 S 6/13/2018 88

SANCAR 041 SAN CARLOS ST 6TH AVE OCEAN 2 A 152 40 6080 P 6/15/2018 88
TORRES 010A TORRES ST CITY LIMITS 2ND AVE 2 R 703 18 12654 A 6/15/2018 88
CASNVA 040 CASANOVA ST 12TH AV SANTA LUCIA AV 2 R 1146 23 26358 S 6/14/2018 87
6THAV 020B 6TH AV DOLORES ST MISSION ST 2 O 507 33 16731 A 8/22/2018 86

MONTRY 010 MONTEREY ST NORTH END 2ND AV 2 R 650 20 13000 A 6/15/2018 86
2NDAV 020 2ND AV N CAMINO REAL N. CASANOVA STREET 2 R 774 23 17802 A 6/14/2018 85
4THAV 060C 4TH AV SANTA RITA ST GUADALUPE ST 2 R 188 21 3948 S 6/13/2018 85
CMNRL 030 CAMINO REAL 9TH AV 12TH AV 2 R 1243 25 31075 S 6/14/2018 85
SCENIC 040 SCENIC ROAD SANTA LUCIA AV CITY LIMIT 2 C 832 30 24960 A 6/15/2018 85
2NDAV 030 2ND AV N. CASANOVA STREET MONTE VERDE STREET 2 R 382 18 6876 A 6/14/2018 84
CMNRL 020 CAMINO REAL OCEAN AV 9TH AV 2 R 905 25 22625 S 6/14/2018 84
JUNPRO 050 JUNIPERO AV 4TH AV OCEAN AV 4 A 1075 58 62350 A 6/16/2018 84
LINCOL 060 LINCOLN ST 12TH AV SANTA LUCIA AV 2 R 1258 25 31450 S 6/16/2018 84

MTVIEW 010A MOUNTAIN VIEW AV JUNIPERO AV TORRES ST 2 R 200 23 4600 S 6/16/2018 84
SCENIC 030 SCENIC ROAD BLK A3 S/END SANTA LUCIA AV 2 A 1035 30 31050 A 6/15/2018 84
2NDAV 010 2ND AV SAN ANTONIO AV N CAMINO REAL 2 R 484 23 11132 S 6/13/2018 83

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)
Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 3



City of Carmel-by-the-Sea
PCI Listing Report Sorted by Descending PCI

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
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(ft) 
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Surface 
Type

PCI Date PCI

MISION 070 MISSION ST 13TH AV SANTA LUCIA AV 2 R 587 24 14088 S 6/16/2018 83
MNTVRD 050 MONTE VERDE ST 9TH AV 12TH AV 2 R 1253 25 31325 S 6/14/2018 83
SANCAR 060 SAN CARLOS ST 8TH AV 11TH AV 2 A 1415 42 59430 A 6/15/2018 83
13THAV 020 13TH AV MONTE VERDE ST 48 FT W/O SAN CARLOS ST 2 R 648 23 14904 S 6/12/2018 82
7THAV 010 7TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 887 23 20401 S 6/12/2018 82
FOREST 010 FOREST RD MOUNTAIN VIEW 7TH AVE 2 R 536 23 12328 A 6/16/2018 82
11THAV 030 11TH AV SAN CARLOS ST JUNIPERO AV 2 R 446 23 10258 S 6/12/2018 81
1STAV 020 1ST AV MISSION ST JUNIPERO AV 2 R 239 16 3824 S 6/13/2018 81

DLORES 040A DOLORES ST OCEAN AV 7TH AV 2 O 482 30 14460 P 6/15/2018 80
LINCOL 050 LINCOLN ST 9TH AV 12TH AV 2 C 1245 30 37350 S 6/16/2018 80
9THAV 040 9TH AV MID BLK W\O TORRES ST EAST END 2 R 279 20 5580 S 6/12/2018 79
DLORES 060 DOLORES ST 10TH AV 12TH AV 2 R 789 23 18147 S 6/15/2018 79
10THAV 020 10TH AV MONTE VERDE ST DOLORES ST 2 R 461 26 11986 S 6/15/2018 78
3RDAV 020 3RD AV MISSION ST JUNIPERO AV 2 R 224 28 6272 S 6/13/2018 78

MNTVRD 040 MONTE VERDE ST 8TH AV 9TH AV 2 R 435 25 10875 S 6/14/2018 78
6THAV 010 6TH AV MONTE VERDE ST LINCOLN ST 2 O 215 33 7095 A 6/13/2018 77
7THAV 040 7TH AV SAN CARLOS ST JUNIPERO AV 2 O 425 33 14025 A 6/12/2018 77
DLORES 040B DOLORES ST 7TH 8TH AV 2 O 381 30 11430 P 6/15/2018 77
LINCOL 040 LINCOLN ST 8TH AV 9TH AV 2 R 458 30 13740 S 6/16/2018 77
SANCAR 050 SAN CARLOS ST OCEAN AV 8TH AV 2 A 860 36 30960 P 6/15/2018 77
DLORES 050 DOLORES ST 8TH AV 10TH AV 2 C 915 23 21045 S 6/15/2018 76
MISION 050 MISSION ST 8TH AV 10TH AV 2 C 854 32 27328 S 8/22/2018 76
CMNRL 010 CAMINO REAL 4TH AV OCEAN AV 2 R 681 23 15663 S 6/14/2018 75
CMNRL 040 CAMINO REAL 12TH AV SANTA LUCIA AV 2 R 1050 25 26250 S 6/14/2018 75
CMELO 010 CARMELO AV 4TH AV OCEAN AV 2 R 605 23 13915 S 6/14/2018 75
JUNPRO 010 JUNIPERO AV ALTA ST CAMINO DEL MONTE 2 R 1115 23 25645 S 6/15/2018 74
OCEAN 050 OCEAN AV CARPENTER ST CITY LIMITS 2 A 341 35 11935 A 6/15/2018 74
VALLEY 010 VALLEY WAY N CITY LIMITS E CITY LIMITS 2 R 365 24 8760 A 6/15/2018 74
3RDAV 010A 3RD AV MONTE VERDE ST LINCOLN ST 2 R 250 23 5750 A 6/13/2018 73
5THAV 025 5TH AV JUNIPERO AV TORRES ST 2 C 219 37 8103 A 6/13/2018 73
9THAV 010 9TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 912 26 23712 S 8/22/2018 73
LINCOL 015A LINCOLN ST 2BD AV 3RD AV 2 R 445 23 10235 S 8/22/2018 73
LOPEZ 010 LOPEZ AV NORTH END 4TH AV 2 R 695 23 15985 S 6/14/2018 73

MISION 010 MISSION ST ALTA AV 2ND AV 2 R 1368 23 31464 S 6/15/2018 73
MNTVRD 060 MONTE VERDE ST 12TH AV 125 FT S/O SANTA LUCIA AV 2 R 1332 23 30636 S 6/14/2018 73
PALOU 010 PALOU AV NORTH END MONTE VERDE ST 2 R 761 18 13698 S 6/15/2018 73

12THAV 012 12TH AV SAN ANTONIO AV CAMINO REAL 2 R 485 30 14550 S 6/15/2018 72
2NDAV 070B 2ND AV LOBOS ST MONTEREY ST 2 R 200 23 4600 S 6/14/2018 72
CASNVA 020 CASANOVA ST OCEAN AV 9TH AV 2 R 1389 25 34725 S 6/14/2018 72
NCMNRL 010 N CAMINO REAL 2ND AV 4TH AV 2 R 855 23 19665 S 6/16/2018 72

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)
Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 4



City of Carmel-by-the-Sea
PCI Listing Report Sorted by Descending PCI

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 
Type

PCI Date PCI

NCMELO 010 N CARMELO AV 2ND AV 4TH AV 2 R 745 25 18625 S 6/16/2018 72
TORRES 020 TORRES ST 3RD AV 4TH AV 1 C 428 30 12840 S 6/15/2018 72
DLORES 031 DOLORES ST 4TH AV 5TH AV 2 O 474 30 14220 A 6/15/2018 71
JUNPRO 080 JUNIPERO AV 10TH AV RIO RD 2 C 1665 30 49950 A 6/16/2018 71
JUNPRO 20 JUNIPERO AV CAMINO DEL MONTE 2ND AVE 2 C 146 37 5402 A 6/16/2018 71
PNRIDG 010 PINE RIDGE WAY FOREST RD TURN AROUND 2 R 141 23 3243 A 6/16/2018 71

RDGWOD 010 RIDGEWOOD RD JUNIPERO AV RIO RD 2 R 1117 23 25691 S 6/15/2018 71
TORRES 010B TORRES ST 2ND AVE 3RD AVE 2 R 387 18 6966 S 6/15/2018 71
6THAV 025 6TH AV MISSION ST JUNIPERO AV 2 O 216 33 7128 A 6/13/2018 70
8THAV 030 8TH AV MONTE VERDE ST SAN CARLOS ST 2 O 640 33 21120 S 6/12/2018 70
9THAV 030 9TH AV DOLORES ST SAN CARLOS ST 2 C 216 30 6480 S 6/12/2018 70

JUNPRO 070 JUNIPERO AV 8TH AV 10TH AV 2 C 930 42 39060 O 6/22/2018 70
TORRES 030B TORRES ST 5TH AV OCEAN AV 2 R 620 20 12400 S 6/15/2018 70
13THAV 030 13TH AV 48 FT W/O SAN CARLOS ST JUNIPERO AV 2 A 630 22 13860 O 6/12/2018 69
7THAV 030 7TH AV DOLORES ST SAN CARLOS ST 2 O 222 33 7326 P 8/22/2018 69
LINCOL 010 LINCOLN ST 1ST AV 2ND AV 2 R 553 23 12719 S 8/22/2018 69

FRANCN 010 FRANCISCAN WAY DOLORES ST SANTA LUCIA AV 2 R 912 21 19152 S 6/16/2018 68
7THAV 020 7TH AV MONTE VERDE ST DOLORES ST 2 O 482 33 15906 S 6/12/2018 67
ALTAAV 010 ALTA AV SAN CARLOS ST JUNIPERO AV 2 R 530 23 12190 S 8/22/2018 67

MNTVRD 020 MONTE VERDE ST 4TH AV OCEAN AV 2 O 1060 25 26500 S 8/22/2018 67
SANCAR 042 SAN CARLOS ST 6TH AVE 5TH AVE 2 A 475 36 17100 P 6/15/2018 67
CASNVA 030 CASANOVA ST 9TH AV 12TH AV 2 R 1243 25 31075 S 6/14/2018 66
MISION 060 MISSION ST 10TH AV 13TH AV 2 R 1338 23 30774 S 6/16/2018 66
SANLUC 020 SANTA LUCIA AV CAMINO REAL DOLORES ST 2 C 1092 21 22932 A 6/12/2018 66
3RDAV 050B 3RD AV GUADALUPE ST CARPENTER ST 2 R 246 20 4920 S 8/22/2018 65
8THAV 035 8TH AV SAN CARLOS ST JUNIPERO AV 2 A 529 33 17457 A 6/12/2018 65

JUNPRO 040 JUNIPERO AV 3RD AV 4TH AV 4 A 452 58 26216 O 6/16/2018 65
SANLUC 010 SANTA LUCIA AV SCENIC RD CAMINO REAL 2 C 914 21 19194 A 6/12/2018 65
6THAV 050A 6TH AV GUADALUPE ST CARPENTER ST 2 R 247 20 4940 A 6/13/2018 64
OCEAN 020 OCEAN AV SAN ANTONIO AV MONTE VERDE ST 2 A 1000 25 25000 P 8/22/2018 64
10THAV 040 10TH AV JUNIPERO AV TORRES ST 2 R 234 16 3744 A 6/12/2018 63
12THAV 015 12TH AV CAMINO REAL MONTE VERDE ST 2 R 480 30 14400 S 6/15/2018 63
8THAV 020C 8TH AV CASANOVA ST MONTE VERDE ST 2 R 225 33 7425 S 8/22/2018 63
SANAN 020 SAN ANTONIO AV 8TH AV 11TH AV 2 C 1358 22 29876 S 6/14/2018 62
10THAV 010 10TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 912 30 27360 S 6/12/2018 60
11THAV 010 11TH AV SAN ANTONIO AV MONTE VERDE ST 2 R 912 25 22800 S 6/12/2018 60
6THAV 030 6TH AV JUNIPERO AV TORRES ST 2 C 218 33 7194 A 6/13/2018 60
CMELO 020 CARMELO AV OCEAN AV 9TH AV 2 R 1365 23 31395 S 6/14/2018 60
CMELO 040 CARMELO AV 12TH AV SANTA LUCIA AV 2 R 825 25 20625 S 8/22/2018 60
DLORES 070 DOLORES ST 12TH AV SANTA LUCIA AV 2 R 1340 23 30820 S 6/15/2018 60

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)
Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 5



City of Carmel-by-the-Sea
PCI Listing Report Sorted by Descending PCI

Street ID Section ID Street Name Begin Location End Location Lanes FC  Length (ft) 
 Width 

(ft) 
 Area (sf) 

Surface 
Type

PCI Date PCI

SANTFE 030B SANTE FE ST 4TH AV 5TH AV 2 R 456 23 10488 S 6/16/2018 60
9THAV 020 9TH AV MONTE VERDE ST DOLORES ST 2 R 447 32 14304 S 6/12/2018 58

SANLUC 030 SANTA LUCIA AV DOLORES ST RIO RD 2 C 866 25 21650 A 6/12/2018 58
4THAV 020 4TH AV CASANOVA ST MID BLK E\O MONTE VERDE ST 2 R 382 21 8022 S 6/13/2018 57
4THAV 040 4TH AV DOLORES ST JUNIPERO AV 2 C 681 30 20430 S 6/13/2018 56

10THAV 030 10TH AV DOLORES ST JUNIPERO AV 2 C 729 26 18954 S 6/12/2018 55
11THAV 040 11TH AV JUNIPERO AV EAST END 2 R 658 18 11844 A 6/12/2018 55
4THAV 010 4TH AV SAN ANTONIO AV CASANOVA ST 2 R 874 21 18354 S 6/13/2018 55
2NDAV 050 2ND AV JUNIPERO AV SANTA FE ST 2 R 461 23 10603 S 8/22/2018 54
3RDAV 060A 3RD AV CARPENTER ST W END 2 R 236 24 5664 S 6/13/2018 54

CMDMNT 010 CAMINO DEL MONTE CITY LIMIT 120' S/O JUNIPERO AV 2 A 260 23 5980 O 8/22/2018 54
NSANAN 010 N SAN ANTONIO AV 2ND AV 4TH AV 2 A 726 23 16698 S 6/15/2018 53

VISTA 010 VISTA AV DOLORES ST JUNIPERO AV 2 R 708 20 14160 S 8/22/2018 53
5THAV 040A 5TH AV GUADALUPE ST CARPENTER ST 2 R 254 23 5842 A 6/18/2018 52
FRASER 010 FRASER WAY CAMINO REAL CASANOVA ST 2 R 240 16 3840 S 6/14/2018 52
5THAV 020A 5TH AV SAN CARLOS ST MISSION ST 2 C 215 29 6235 S 8/22/2018 51
6THAV 040 6TH AV TORRES ST GUADALUPE ST 2 R 705 20 14100 S 6/13/2018 51
CMELO 030 CARMELO AV 9TH AV 12TH AV 2 R 1362 25 34050 S 6/14/2018 50
2NDAV 040A 2ND AV MID BLK W/O LINCOLN ST LINCOLN ST 2 R 113 20 2260 A 6/14/2018 49

GUADLP 010 GUADALUPE ST CITY LIMITS 2ND AV 2 R 632 27 17064 S 8/22/2018 45
RIORD 020 RIO RD SANTA LUCIA AV SOUTH CITY LIMIT 2 A 1310 52 68120 A 6/12/2018 45
1STAV 030 1ST AV JUNIPERO AV (WEST END) SANTA RITA ST 2 R 633 23 14559 S 6/13/2018 44

MNTVRD 030 MONTE VERDE ST OCEAN AV 8TH AV 2 O 912 30 27360 S 6/14/2018 44
5THAV 030 5TH AV TORRES ST GUADALUPE ST 2 R 685 20 13700 S 6/13/2018 43
4THAV 070A 4TH AV GUADALUPE ST CARPENTER ST 2 R 248 21 5208 A 6/13/2018 42
LOBOS 010A LOBOS ST CITY LIMITS 1ST AV 2 R 256 23 5888 S 6/13/2018 42
SANTFE 040 SANTE FE ST 5TH AV 6TH AV 2 R 449 23 10327 S 6/16/2018 42
7THAV 050B 7TH AV FOREST ST CITY LIMITS 2 R 224 16 3584 S 8/22/2018 41
SANAN 015 SAN ANTONIO AV OCEAN AV 8TH AV 2 C 908 28 25424 S 6/14/2018 39
LADERA 010 LADERA DRIVE RIO RD TURN AROUND 2 R 1033 23 23759 S 6/12/2018 35
1STAV 040A 1ST AV SANTA RITA ST CARPENTER ST 2 R 500 23 11500 S 8/22/2018 33
SANAN 010 SAN ANTONIO AV 4TH AV OCEAN AV 2 A 576 28 16128 S 8/22/2018 20
1STAV 040C 1ST AV LOBOS ST MONTEREY ST 2 R 179 23 4117 S 8/22/2018 14

FC (Functional Classification): A (Arterial), C (Collector), R (Residential/Local), O (Other)
Surface Type: A (AC), O (AC/AC), P (PCC), G (Gravel) Page 6
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Maintenance and Rehabilitation (M&R) Decision Tree 

 

This report presents the current maintenance and rehabilitation decision tree that exists in the database.  

The decision tree forms the basis for all of the budgetary computations that are included in this volume.  

Changes to the decision tree will make the results in the budget reports invalid.  All pavement treatment 

unit costs relevant to the street types in the database were updated. 

 

The decision tree lists the treatments and costs selected for preventive maintenance and rehabilitation 

activities.  Each line represents a specific combination of functional classification and surface type. 

 

The preventive maintenance portion of the report is identified as Condition Category I – Very Good.  All 

preventive maintenance treatment listings are assigned only to sections in Condition Category I where the 

PCI ≥ 70.  Sections with PCI values less than 70 are assigned to treatments listed in Categories II through 

V. 

 

In the preventive maintenance category (PCI  70), a time sequence is used to identify the appropriate 

treatment and cost. Each preventive maintenance treatment description consists of three parts: 1) a 

CRACK treatment, 2) a SURFACE treatment, and 3) a RESTORATION treatment.  These three parts 

allow the user to specify one of three different preventive maintenance treatments depending on the prior 

maintenance history of the section. 

 

1. The CRACK treatment part can be used to specify the most frequent type of preventive 

maintenance activity planned (typically crack seals). 

2. The SURFACE treatment part can be used to specify more extensive and less frequent 

preventive maintenance activities, such as slurry seals.  For example, a crack seal can be 

specified on a 3-year cycle with a slurry seal specified after 5 years. 

3. The RESTORATION part can be used to specify a surface restoration treatment (such as 

an overlay) to be performed after a specified number of surface treatments.  For example, 

after a certain number of successive slurry seals, an overlay can be specified instead of 

another slurry seal. 

 

Rehabilitation treatments are assigned to sections in Condition Categories II through V (PCI less than 70). 

Each line is defined by a specific combination of functional classification, surface type, and condition 

category. 

 

 
 
COLUMN 

 
DESCRIPTION 

 
Functional Class 

 
Functional Classification identifying the branch number. 

 
Surface 

 
Surface Type identifying the branch number. 

 

Condition Category 

 

Condition Category (I through V). 
 
Treatment Type 

 
First Row (Crack Treatment) indicates localized treatment (e.g. crack sealing). 

Second Row (Surface Treatment) indicates surface treatment (e.g. slurry sealing). 

Third Row (Restoration Treatment) indicates surface restoration (e.g. overlay). 

 
Treatment 

 

Name of treatments from the "Treatment Descriptions" report. 
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COLUMN 

 
DESCRIPTION 

 
Yrs. Between Crack Seals 

 
First Row - number of years between successive treatment applications specified in the first    

row (i.e. CRACK treatment). 

 
Yrs. Between Surface Seals 

 
Second Row - number of years between successive treatment applications specified in the 

second row (i.e. SURFACE treatment). 
 
Number of Sequential Seals 

 
Number of times that the treatment application in the second row (i.e. SURFACE treatment) 

will be performed prior to performing the treatment application in the third row. 

 

 

Note that the treatments assigned to each section should not be blindly followed in preparing a street 

maintenance program.  Engineering judgment and project level analysis should be applied to ensure that 

the treatment is appropriate and cost effective for the section. 

 



Arterial AC I - Very Good Crack Treatment SEAL CRACKS $1.00 4

Surface Treatment SLURRY SEAL $2.75 4

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 4

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 3" AC OVERLAY $52.50

V - Very Poor SURFACE RECONSTRUCT w/ 4"
OVERLAY

$62.50

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.00 4

Surface Treatment SLURRY SEAL $2.75 4

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 4

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 3" AC OVERLAY $52.50

V - Very Poor SURFACE RECONSTRUCT w/ 4"
OVERLAY

$62.50

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.00 4

Surface Treatment SLURRY SEAL $2.75 4

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $2.75 4

III - Good, Load Related 2" AC OVERLAY $25.50

IV - Poor MILL & 2" AC OVERLAY $31.00

V - Very Poor 2" OVERLAY w/15% SLAB REPAIRS $77.00

PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related DO NOTHING $0.00 9

III - Good, Load Related DO NOTHING $0.00

IV - Poor 15%SLAB REPAIRS w/ DIAMOND GRIND $49.00

V - Very Poor 30%SLAB REPAIRS w/ DIAMOND GRIND $97.50

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 1 MTC StreetSaver



Arterial ST I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related CAPE SEAL $11.50 4

III - Good, Load Related CAPE SEAL $11.50 4

IV - Poor CAPE SEAL $11.50 4

V - Very Poor 2" AC OVERLAY $46.50

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 2 MTC StreetSaver



Collector AC I - Very Good Crack Treatment SEAL CRACKS $1.00 6

Surface Treatment SLURRY SEAL $2.75 6

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 6

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 3" AC OVERLAY $52.50

V - Very Poor SURFACE RECONSTRUCT w/ 4"
OVERLAY

$62.50

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.00 6

Surface Treatment SLURRY SEAL $2.75 6

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 6

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 3" AC OVERLAY $52.50

V - Very Poor SURFACE RECONSTRUCT w/ 4"
OVERLAY

$62.50

AC/PCC I - Very Good Crack Treatment SEAL CRACKS $1.00 6

Surface Treatment SLURRY SEAL $2.50 6

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $2.50 6

III - Good, Load Related 2" AC OVERLAY $25.50

IV - Poor MILL & 2" AC OVERLAY $31.00

V - Very Poor 2" OVERLAY w/15% SLAB REPAIRS $77.00

PCC I - Very Good Crack Treatment RUBBERIZED CRACK SEAL $1.00 5

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment RECONSTRUCT PCC $80.00 3

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor DO NOTHING $0.00

V - Very Poor RECONSTRUCT PCC $80.00

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 3 MTC StreetSaver



Collector ST I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 9

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related CAPE SEAL $11.50 6

III - Good, Load Related CAPE SEAL $11.50 6

IV - Poor CAPE SEAL $11.50 6

V - Very Poor 2" AC OVERLAY $39.00

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 4 MTC StreetSaver



Residential/Local AC I - Very Good Crack Treatment SEAL CRACKS $1.00 8

Surface Treatment SLURRY SEAL $2.75 8

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 8

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 2" AC OVERLAY $35.50

V - Very Poor SURFACE RECONSTRUCTION w/ 3"
OVERLAY

$47.00

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.00 8

Surface Treatment SLURRY SEAL $2.75 8

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 8

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 2" AC OVERLAY $35.50

V - Very Poor SURFACE RECONSTRUCTION w/ 3"
OVERLAY

$47.00

AC/PCC I - Very Good Crack Treatment DO NOTHING $0.00

Surface Treatment SLURRY SEAL $0.75 4

Restoration Treatment MILL AND THIN OVERLAY $5.04 3

II - Good, Non-Load Related CHIP SEAL WITH CRO $1.50

III - Good, Load Related CHIP SEAL WITH CRO $1.50

IV - Poor MILL AND THIN OVERLAY $5.04

V - Very Poor RECONSTRUCT SURFACE (AC) $27.00

PCC I - Very Good Crack Treatment RUBBERIZED CRACK SEAL $1.00 5

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment RECONSTRUCT PCC $80.00 3

II - Good, Non-Load Related RECONSTRUCT STRUCTURE (AC) $40.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor DO NOTHING $0.00

V - Very Poor RECONSTRUCT PCC $80.00

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 5 MTC StreetSaver



Residential/Local ST I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 9

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related CAPE SEAL $10.50 8

III - Good, Load Related CAPE SEAL $10.50 8

IV - Poor CAPE SEAL $10.50 8

V - Very Poor CAPE SEAL $10.50 8

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 6 MTC StreetSaver



Other AC I - Very Good Crack Treatment SEAL CRACKS $1.00 8

Surface Treatment SLURRY SEAL $2.75 8

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 8

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 2" AC OVERLAY $35.50

V - Very Poor SURFACE RECONSTRUCTION w/ 3"
OVERLAY

$47.00

AC/AC I - Very Good Crack Treatment SEAL CRACKS $1.00 8

Surface Treatment SLURRY SEAL $2.75 8

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related SLURRY SEAL $3.50 8

III - Good, Load Related 2" AC OVERLAY $32.00

IV - Poor MILL & 2" AC OVERLAY $35.50

V - Very Poor SURFACE RECONSTRUCTION w/ 3"
OVERLAY

$47.00

AC/PCC I - Very Good Crack Treatment DO NOTHING $0.00

Surface Treatment SLURRY SEAL $0.75 4

Restoration Treatment MILL AND THICK OVERLAY $5.85 3

II - Good, Non-Load Related SLURRY SEAL $0.75

III - Good, Load Related MILL AND THICK OVERLAY $5.85

IV - Poor MILL AND THICK OVERLAY $5.85

V - Very Poor RECONSTRUCT SURFACE (AC) $27.00

PCC I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 99

Restoration Treatment DO NOTHING $0.00 99

II - Good, Non-Load Related DO NOTHING $0.00

III - Good, Load Related DO NOTHING $0.00

IV - Poor 15%SLAB REPAIRS w/ DIAMOND GRIND $49.00

V - Very Poor 30%SLAB REPAIRS w/ DIAMOND GRIND $97.50

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 7 MTC StreetSaver



Other ST I - Very Good Crack Treatment DO NOTHING $0.00 99

Surface Treatment DO NOTHING $0.00 9

Restoration Treatment DO NOTHING $0.00 100

II - Good, Non-Load Related CAPE SEAL $10.50 8

III - Good, Load Related CAPE SEAL $10.50 8

IV - Poor CAPE SEAL $10.50 8

V - Very Poor CAPE SEAL $10.50 8

# of Surface
Seals before

Overlay
Functional Class

CITY OF CARMEL

Printed: 12/07/2018

Decision Tree

Surface Condition Category Treatment Type Treatment
Yrs Between
Crack Seals

Yrs Between
Surface Seals

Cost/Sq Yd,
except Seal

Cracks in LF:

Functional Class and Surface combination not used

Criteria: 8 MTC StreetSaver
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Budget Needs Reports

The purpose of this module is to answer the question: If the City had all the money in the world, what 
sections should be fixed and how much will it cost?  Based on the Maintenance & Rehabilitation (M&R) 
decision tree and the PCIs of the sections, the program will then select a maintenance or rehabilitation 
action and compute the total costs over a period of ten years. The Budget Needs represents the "ideal 
world" funding levels, while the Budget Scenarios reports in the next section represent the most "cost 
effective" prioritization possible for the actual funding levels. 

A budget needs analysis has been performed.  The summary results from the analysis are shown below. 
An interest rate of 3% and an inflation factor of 3% were used to project the costs for the next ten years. 
This report shows the total ten-year budget that would be required to meet the City’s standards as 
exemplified in the M&R decision tree. 

As indicated in the report, with a budget of $6 million dollars over the next ten years the PCI of the 
street network will improve from the current level of 77 to 81 by 2028. If no treatments are 
programmed, the weighted average PCI is projected to deteriorate to 55 by 2028. 

Budget Needs reports included in this volume are listed below: 

 Projected PCI/Cost Summary
 Preventative Maintenance Treatment/Cost Summary
 Rehabilitation Treatment/Cost Summary
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Needs - Projected PCI/Cost Summary 

This report summarizes and projects the City’s network PCI values over a ten-year period, both with and 

without treatments applied. These costs are based on those in the M&R decision tree. It also projects the 

costs over a ten-year period. 

COLUMN DESCRIPTION 

Year Year in the analysis period. 

PCI Treated Projected network average PCI with all needed treatments applied. 

PCI Untreated Projected network average PCI without any treatments applied. 

PM Cost Total preventive maintenance treatment cost. 

Rehab Cost Total rehabilitation treatment cost. 

Cost The budget required for each year in the analysis period to meet the City’s 

standard as shown on the M&R decision tree. 

Total Cost Total budget required over a ten-year period. 



2019 90 76 $2,158,543$131,796 $2,026,747

2020 84 73 $369,144$93,081 $276,063

2021 82 71 $217,181$44,376 $172,805

2022 83 69 $543,184$56,969 $486,215

2023 80 66 $281,231$206,165 $75,066

2024 79 64 $204,692$204,692 $0

2025 79 62 $267,558$58,691 $208,867

2026 77 59 $97,008$93,132 $3,876

2027 84 57 $1,427,535$225,037 $1,202,498

2028 81 55 $480,388$139,839 $340,549

Total Cost

$6,046,464

PM Total Cost

$1,253,778

% PM

20.74% $4,792,686

Rehab Total Cost

Year PCI Treated PCI Untreated Cost

Needs - Projected PCI/Cost Summary

Printed: 11/21/2018

CITY OF CARMEL

Inflation Rate =                    %3.00

PM Cost Rehab Cost

Criteria: 1

SS1008

MTC StreetSaver



Nichols Consulting Engineers, Chtd. 

Needs - Preventive Maintenance Treatment/Cost Summary

This report summarizes each preventive maintenance treatment type, quantity of pavement affected, and 

total costs over the ten-year period. It also summarizes the total quantities and costs over the next ten 

years. 

COLUMN DESCRIPTION 

Treatment Type of preventive maintenance treatments needed. 

Year Year in the analysis period. 

Area Treated Quantities in linear feet (Seal Cracks) or square yard (Microsurfacing). 

Cost Maintenance treatment cost. 



SLURRY SEAL 2019 $131,796sq.yd.47,922.78

2020 $93,081sq.yd.32,859.56

2021 $44,376sq.yd.15,207.89

2022 $56,969sq.yd.19,096.67

2023 $206,165sq.yd.66,605.22

2024 $204,692sq.yd.64,202.33

2025 $58,691sq.yd.17,872.78

2026 $93,132sq.yd.27,533.67

2027 $225,037sq.yd.64,594.67

2028 $139,839sq.yd.39,109.56

Total 395,005.11 $1,253,778

Treatment

Inflation Rate =                    %3.00

CostArea TreatedYear

CITY OF CARMEL Needs - Preventive Maintenance
Treatment/Cost Summary

Printed: 11/21/2018

Criteria: 1

SS1007

MTC StreetSaver

Total Quantity 395,005.11 $1,253,778



Nichols Consulting Engineers, Chtd. 

Needs - Rehabilitation Treatment/Cost Summary 

This report summarizes each rehabilitation treatment type, quantity of pavement affected, and total costs 

over the ten-year period. It also summarizes the total quantities and costs over the next ten years. 

COLUMN DESCRIPTION 

Treatment Type of rehabilitation treatments needed. 

Year Year in the analysis period. 

Area Treated Quantities in square yard. 

Cost Rehabilitation treatment cost. 



2" AC OVERLAY 2019 28,514.33 $938,446sq.yd.

2020 1,612.22 $53,140sq.yd.

2021 1,326.11 $45,020sq.yd.

Total 31,452.67 $1,036,606sq.yd.

CAPE SEAL 2019 96,531.44 $1,028,809sq.yd.

2020 20,173.11 $218,177sq.yd.

2021 10,959.22 $127,785sq.yd.

2022 41,980.44 $486,215sq.yd.

2023 3,347.67 $43,063sq.yd.

2025 13,359.89 $183,455sq.yd.

2027 88,546.33 $1,186,945sq.yd.

2028 24,323.11 $338,649sq.yd.

Total 299,221.22 $3,613,098sq.yd.

MILL & 2" AC OVERLAY 2019 578.67 $20,543sq.yd.

2023 649.11 $25,936sq.yd.

Total 1,227.78 $46,479sq.yd.

SLURRY SEAL 2019 11,127.67 $38,949sq.yd.

2020 1,316.33 $4,746sq.yd.

2023 1,540 $6,067sq.yd.

2025 6,080.22 $25,412sq.yd.

2026 900.33 $3,876sq.yd.

2027 3,507.44 $15,553sq.yd.

2028 416 $1,900sq.yd.

Total 24,888 $96,503sq.yd.

Treatment Year Area Treated Cost

Needs - Rehabilitation
Treatment/Cost Summary

Printed: 11/21/2018

CITY OF CARMEL

Inflation Rate =                    %3.00

Criteria: 1

SS1010

MTC StreetSaver

$4,792,686Total Cost





Scenarios 1 - 3 





Scenario 1:  City’s Existing Funding
($3.45 M/10 Years)

 Cost Summary Report 
Network Condition Summary Report





CITY OF CARMEL Scenarios - Cost Summary

Printed: 11/21/2018Interest: 3.00% Inflation: 3.00%

Scenario 1: City's Existing Funding $345,000 
per year

2019 $345,000

$324,736

$61,869

$169,505

$88,558

$4,804

$20,261 $0$1,813,528$0

$15,617

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $345,000

$322,698

$66,016

$96,311

$74,543

$85,828

$21,856 $0$2,052,333$0

$2,961

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $345,000

$322,934

$5,694

$233,436

$40,163

$43,641

$21,894 $0$1,986,249$0

$1,600

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $345,000

$324,941

$123,221

$83,365

$118,355

$0

$19,962 $0$2,252,895$0

$5,964

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2023 $345,000

$326,933

$141,259

$99,115

$86,559

$0

$17,392 $0$2,149,879$0

$183

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2024 $345,000

$325,444

$100,853

$152,066

$72,525

$0

$18,857 $0$2,129,387$0

$6,437

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



2025 $345,000

$327,551

$197,157

$110,467

$19,927

$0

$16,957 $0$2,200,113$293

$1,458

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2026 $345,000

$323,704

$67,711

$65,155

$190,838

$0

$20,520 $0$2,023,567$0

$445

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2027 $345,000

$281,620

$8,151

$165,929

$107,540

$0

$63,054 $0$1,962,160$0

$1,764

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2028 $345,000

$319,463

$59,329

$260,134

$0

$0

$25,541 $0$2,272,103$0

$2,836

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Arterial $435,259 $233,498 $0 $5,639

Collector $722,973 $1,627 $0 $8,498

Other $146,644 $2,233 $0 $2,810

Residential/Local $1,895,148 $8,936 $0 $22,316

$3,200,024 $246,294 $0Grand Total: $39,264

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 2

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2019 $345,000 5%

2020 $345,000 5%

2021 $345,000 5%

2022 $345,000 5%

2023 $345,000 5%

2024 $345,000 5%

2025 $345,000 5%

2026 $345,000 5%

2027 $345,000 5%

2028 $345,000 5%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2019 7876 4.332.08

2020 7873 3.751.71

2021 7771 2.741.37

2022 7769 4.912.46

2023 7666 4.162.08

2024 7564 3.852.06

2025 7562 4.192.01

2026 7459 4.472.24

2027 7357 4.472.28

2028 7255 3.511.89

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2019, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 18.1% 6.5% 36.3% 5.3% 66.2%

II / III 5.0% 6.8% 15.3% 3.1% 30.3%

IV 0.0% 0.7% 2.3% 0.0% 3.0%

V 0.4% 0.0% 0.1% 0.0% 0.5%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Condition

Condition in year 2019 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 19.6% 8.4% 38.8% 5.7% 72.5%

II / III 3.5% 5.6% 14.2% 2.8% 26.0%

IV 0.0% 0.0% 1.1% 0.0% 1.1%

V 0.4% 0.0% 0.0% 0.0% 0.4%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Condition

Condition in year 2028 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 18.2% 7.0% 36.6% 5.0% 66.9%

II / III 3.5% 6.2% 17.5% 3.4% 30.6%

V 1.8% 0.8% 0.0% 0.0% 2.5%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Scenarios - Network Condition Summary

Printed: 11/21/2018

CITY OF CARMEL

Scenario 1: City's Existing Funding $345,000 
per year

Interest: 3% Inflation: 3%

MTC StreetSaverCriteria:

Scenarios Criteria:

1

SS1035





Scenario 2: Maintain PCI at 78
($4.9 M/10 Years)

 Cost Summary Report 

Network Condition Summary Report





CITY OF CARMEL

Interest: 3.00%

Scenarios - Cost Summary

Inflation: 3.00% Printed: 11/25/2018 

Scenario 2: Maintain PCI at 78

2019 $345,000

$324,736

$61,869

$169,505

$88,558

$4,804

$20,261 $0$1,813,528$0

$15,617

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $700,000

$664,128

$49,117

$45,352

$483,831

$85,828

$35,612 $0$1,697,147$0

$2,961

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $415,000

$392,828

$23,100

$285,924

$40,163

$43,641

$21,995 $0$1,550,416$0

$1,600

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $315,000

$296,924

$87,208

$91,361

$118,355

$0

$17,772 $0$1,834,191$0

$5,865

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2023 $500,000

$474,772

$247,502

$140,711

$86,559

$0

$25,048 $0$1,563,120$0

$218

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2024 $500,000

$424,867

$177,370

$174,972

$72,525

$0

$74,882 $0$1,404,710$118

$4,562

15%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



2025 $600,000

$503,389

$194,182

$233,496

$75,711

$0

$96,553 $0$1,109,513$0

$1,027

15%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2026 $550,000

$232,986

$15,991

$26,157

$190,838

$0

$316,966 $0$668,756$0

$102

15%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2027 $600,000

$395,853

$1,598

$155,440

$48,359

$190,456

$197,242 $0$346,296$0

$260

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2028 $375,000

$283,047

$0

$217,862

$0

$65,185

$89,228 $0$307,232$0

$0

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Arterial $794,251 $466,567 $0 $2,709

Collector $1,006,308 $62,593 $0 $7,210

Other $194,990 $64,246 $0 $1,676

Residential/Local $1,997,981 $302,153 $0 $20,617

$3,993,530 $895,559 $0Grand Total: $32,212

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 2

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2019 $345,000 5%

2020 $700,000 5%

2021 $415,000 5%

2022 $315,000 5%

2023 $500,000 5%

2024 $500,000 15%

2025 $600,000 15%

2026 $550,000 15%

2027 $600,000 10%

2028 $375,000 10%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2019 7876 4.332.08

2020 7873 4.241.91

2021 7871 3.441.76

2022 7869 4.282.14

2023 7866 6.053.02

2024 7864 6.643.37

2025 7862 6.803.20

2026 7859 15.467.49

2027 7857 9.744.91

2028 7855 4.642.37

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2019, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 18.1% 6.5% 36.3% 5.3% 66.2%

II / III 5.0% 6.8% 15.3% 3.1% 30.3%

IV 0.0% 0.7% 2.3% 0.0% 3.0%

V 0.4% 0.0% 0.1% 0.0% 0.5%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Condition

Condition in year 2019 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 19.6% 8.4% 38.8% 5.7% 72.5%

II / III 3.5% 5.6% 14.2% 2.8% 26.0%

IV 0.0% 0.0% 1.1% 0.0% 1.1%

V 0.4% 0.0% 0.0% 0.0% 0.4%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Condition

Condition in year 2028 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 21.6% 8.5% 35.2% 5.5% 70.8%

II / III 1.9% 5.5% 18.9% 2.9% 29.2%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

CITY OF CARMEL Scenarios - Network Condition Summary 
Interest: 3% Inflation: 3% Printed: 11/25/2018 

Scenario 2: Maintain PCI at 78

MTC StreetSaverCriteria:

Scenarios Criteria:

1

SS1035





Scenario 3: Best Management Practice (DF=0 by 2028)
($5.9 M/10 Years)

 Cost Summary Report 

Network Condition Summary Report 





CITY OF CARMEL Scenarios - Cost Summary

Printed: 12/12/2018Interest: 3.00% Inflation: 3.00%

Scenario: S3:Best Management Practice (DF=0
by 2028)

2019 $1,200,000

$1,077,015

$181,094

$698,688

$109,101

$88,132

$122,998 $0$958,522$0

$9,279

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2020 $925,000

$818,830

$133,452

$222,706

$462,672

$0

$102,143 $0$595,270$0

$56

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2021 $300,000

$256,609

$79,036

$93,769

$40,163

$43,641

$42,721 $0$530,980$0

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2022 $650,000

$604,570

$371,855

$114,360

$118,355

$0

$45,155 $0$449,152$0

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2023 $305,000

$111,674

$15,368

$9,747

$86,559

$0

$192,107 $0$403,413$0

$0

20%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2024 $500,000

$267,581

$0

$0

$267,581

$0

$231,395 $0$250,509$0

$3,165

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 1

SS1034
MTC StreetSaver



2025 $225,000

$171,966

$2,509

$93,746

$75,711

$0

$50,792 $0$252,160$0

$791

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2026 $300,000

$194,714

$3,876

$0

$190,838

$0

$93,132 $0$68,889$0

$0

5%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2027 $790,000

$597,763

$1,598

$547,806

$48,359

$0

$187,524 $0$29,602$0

$260

10%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

2028 $685,000

$520,031

$0

$520,031

$0

$0

$162,335 $0$30,490$0

$0

0%

$0

$0

II

III

IV

V

Non-
Project

Project

Funded

Unmet

Project

Total

Functional Class Stop GapRehabilitation Prev. Maint.

Summary

Stop Gap

UnmetFunded

Arterial $791,751 $697,804 $0 $1,312

Collector $1,065,403 $102,958 $0 $2,734

Other $273,402 $83,446 $0 $655

Residential/Local $2,490,197 $346,094 $0 $8,850

$4,620,753 $1,230,302 $0Grand Total: $13,551

Year Budget RehabilitationPM Deferred  Stop GapSurplus PM
Preventative
Maintenance

Scenarios Criteria: 2

SS1034
MTC StreetSaver



YearYearYear Budget PM Budget PM Budget PM

2019 $1,200,000 10%

2020 $925,000 10%

2021 $300,000 5%

2022 $650,000 5%

2023 $305,000 20%

2024 $500,000 10%

2025 $225,000 5%

2026 $300,000 5%

2027 $790,000 10%

2028 $685,000 0%

Projected Network Average PCI by year

Never TreatedYear With Selected Treatment
Treated

Centerline Miles
Treated

Lane Miles
2019 8276 13.836.66

2020 8273 8.974.48

2021 8071 4.642.34

2022 8269 8.934.34

2023 7966 8.624.02

2024 7964 9.294.65

2025 7862 2.861.47

2026 7859 5.402.57

2027 8157 12.385.92

2028 8155 9.444.72

Percent Network Area by Functional Class and Condition Category

Condition

Condition in base year 2019, prior to applying treatments.

Arterial Collector Res/Loc Other Total

I 18.1% 6.5% 36.3% 5.3% 66.2%

II / III 5.0% 6.8% 15.3% 3.1% 30.3%

IV 0.0% 0.7% 2.3% 0.0% 3.0%

V 0.4% 0.0% 0.1% 0.0% 0.5%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Condition

Condition in year 2019 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 20.0% 11.3% 43.3% 7.5% 82.1%

II / III 3.5% 2.7% 9.8% 0.9% 16.9%

IV 0.0% 0.0% 0.9% 0.0% 0.9%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Condition

Condition in year 2028 after schedulable treatments applied.

Arterial Collector Res/Loc Other Total

I 21.6% 11.2% 39.6% 7.6% 80.0%

II / III 1.9% 2.8% 14.4% 0.9% 20.0%

Total 23.5% 14.0% 54.1% 8.4% 100.0%

Scenarios - Network Condition Summary

Printed: 12/12/2018

CITY OF CARMEL

Scenario: S3:Best Management Practice (DF=0
by 2028)

Interest: 3% Inflation: 3%

MTC StreetSaverCriteria:

Scenarios Criteria:

1

SS1035





APPENDIX D 





Scenario 1:  City’s Existing Funding
($3.45 M/10 Years)

Sections Selected for Treatment 





YearYearYear Budget PM Budget PM Budget PM

2019 $345,000 5%

2020 $345,000 5%

2021 $345,000 5%

2022 $345,000 5%

2023 $345,000 5%

2024 $345,000 5%

2025 $345,000 5%

2026 $345,000 5%

2027 $345,000 5%

2028 $345,000 5%

Year: 2019

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

8TH AV SAN CARLOS
ST

JUNIPERO AV 8THAV 035 A AC $62,070 18,051 2" AC OVERLAY10017,45733529 6264

JUNIPERO AV 3RD AV 4TH AV JUNPRO 040 A AC/AC $93,213 18,214 2" AC OVERLAY10026,21658452 6264

$155,283Treatment Total

12TH AV CAMINO REAL MONTE
VERDE ST

12THAV 015 R ST $16,800 14,595 CAPE SEAL10014,40030480 6062

1ST AV JUNIPERO AV
(WEST END)

SANTA RITA
ST

1STAV 030 R ST $16,986 22,908 CAPE SEAL10014,55923633 3942

1ST AV LOBOS ST MONTEREY
ST

1STAV 040C R ST $4,804 23,862 CAPE SEAL1004,11723179 812

3RD AV GUADALUPE
ST

CARPENTER
ST

3RDAV 050B R ST $5,740 17,216 CAPE SEAL1004,92020246 6264

5TH AV TORRES ST GUADALUPE
ST

5THAV 030 R ST $15,984 23,067 CAPE SEAL10013,70020685 3841

7TH AV FOREST ST CITY LIMITS 7THAV 050B R ST $4,182 22,872 CAPE SEAL1003,58416224 3939

8TH AV CASANOVA ST MONTE
VERDE ST

8THAV 020C R ST $8,663 13,609 CAPE SEAL1007,42533225 6262

ALTA AV SAN CARLOS
ST

JUNIPERO AV ALTAAV 010 R ST $14,222 11,423 CAPE SEAL10012,19023530 6566

LOBOS ST CITY LIMITS 1ST AV LOBOS 010A R ST $6,870 23,203 CAPE SEAL1005,88823256 3740

SAN ANTONIO AV OCEAN AV 8TH AV SANAN 015 C ST $32,487 28,142 CAPE SEAL10025,42428908 3337

SANTE FE ST 5TH AV 6TH AV SANTFE 040 R ST $12,049 23,151 CAPE SEAL10010,32723449 3740

$138,787Treatment Total

13TH AV 48 FT W/O SAN
CARLOS ST

JUNIPERO AV 13THAV 030 A AC/AC $5,390 53,124 SLURRY SEAL7613,86022630 6668

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 1

SS1026

MTC StreetSaver



Year: 2019

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

2ND AV N. CASANOVA
STREET

MONTE
VERDE
STREET

2NDAV 030 R AC $2,101 33,407 SLURRY SEAL896,87618382 8283

DOLORES ST 4TH AV 5TH AV DLORES 031 O AC $5,530 22,431 SLURRY SEAL7714,22030474 6869

JUNIPERO AV CAMINO DEL
MONTE

2ND AVE JUNPRO 20 C AC $2,101 32,904 SLURRY SEAL775,40237146 6869

PINE RIDGE WAY FOREST RD TURN
AROUND

PNRIDG 010 R AC $1,262 34,211 SLURRY SEAL783,24323141 6970

SAN CARLOS ST 8TH AV 11TH AV SANCAR 060 A AC $18,160 52,691 SLURRY SEAL8859,430421,415 8081

SANTA LUCIA AV SCENIC RD CAMINO REAL SANLUC 010 C AC $7,465 26,006 SLURRY SEAL7219,19421914 6163

SANTA LUCIA AV CAMINO REAL DOLORES ST SANLUC 020 C AC $8,918 26,430 SLURRY SEAL7322,932211,092 6264

$50,927Treatment Total

$344,997Year 2019 TotalYear 2019 Area Total 305,364

Year: 2020

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

4TH AV GUADALUPE
ST

CARPENTER
ST

4THAV 070A R AC $21,159 12,747 MILL & 2" AC OVERLAY1005,20821248 3540

$21,159Treatment Total

SAN ANTONIO AV 4TH AV OCEAN AV SANAN 010 A ST $85,828 14,056 2" AC OVERLAY10016,12828576 417

$85,828Treatment Total

7TH AV MONTE VERDE
ST

DOLORES ST 7THAV 020 O ST $19,114 12,014 CAPE SEAL10015,90633482 6366

9TH AV DOLORES ST SAN CARLOS
ST

9THAV 030 C ST $8,529 11,676 CAPE SEAL1006,48030216 6668

CASANOVA ST 9TH AV 12TH AV CASNVA 030 R ST $37,342 13,453 CAPE SEAL10031,075251,243 6165

GUADALUPE ST CITY LIMITS 2ND AV GUADLP 010 R ST $20,506 22,480 CAPE SEAL10017,06427632 3744

MISSION ST 10TH AV 13TH AV MISION 060 R ST $36,981 14,063 CAPE SEAL10030,774231,338 6165

MONTE VERDE ST 4TH AV OCEAN AV MNTVRD 020 O ST $31,845 12,459 CAPE SEAL10026,500251,060 6366

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 2

SS1026

MTC StreetSaver



Year: 2020

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

MONTE VERDE ST OCEAN AV 8TH AV MNTVRD 030 O ST $32,878 22,596 CAPE SEAL10027,36030912 3642

TORRES ST 2ND AVE 3RD AVE TORRES 010B R ST $8,371 10,205 CAPE SEAL1006,96618387 6669

TORRES ST 3RD AV 4TH AV TORRES 020 C ST $16,899 11,344 CAPE SEAL10012,84030428 6770

$212,465Treatment Total

5TH AV JUNIPERO AV TORRES ST 5THAV 025 C AC $3,246 27,788 SLURRY SEAL768,10337219 6771

6TH AV MONTE VERDE
ST

LINCOLN ST 6THAV 010 O AC $2,233 47,172 SLURRY SEAL827,09533215 7476

JUNIPERO AV 4TH AV OCEAN AV JUNPRO 050 A AC $19,623 52,644 SLURRY SEAL8762,350581,075 7982

$25,102Treatment Total

$344,554Year 2020 TotalYear 2020 Area Total 273,849

Year: 2021

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

JUNIPERO AV 10TH AV RIO RD JUNPRO 080 C AC $188,416 13,533 2" AC OVERLAY10049,950301,665 6269

OCEAN AV CARPENTER
ST

CITY LIMITS OCEAN 050 A AC $45,020 15,980 2" AC OVERLAY10011,93535341 6872

$233,436Treatment Total

1ST AV SANTA RITA ST CARPENTER
ST

1STAV 040A R ST $14,234 22,493 CAPE SEAL10011,50023500 1831

2ND AV LOBOS ST MONTEREY
ST

2NDAV 070B R ST $5,694 10,746 CAPE SEAL1004,60023200 6570

LADERA DRIVE RIO RD TURN
AROUND

LADERA 010 R ST $29,407 22,493 CAPE SEAL10023,759231,033 1732

N SAN ANTONIO AV 2ND AV 4TH AV NSANAN 010 A ST $22,636 36,710 CAPE SEAL10016,69823726 3751

VISTA AV DOLORES ST JUNIPERO AV VISTA 010 R ST $17,527 22,060 CAPE SEAL10014,16020708 3851

$89,498Treatment Total

7TH AV GUADALUPE
ST

FOREST ST 7THAV 050A R AC/AC $1,344 21,947 SLURRY SEAL934,14416259 8793

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 3

SS1026

MTC StreetSaver



Year: 2021

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

SAN CARLOS ST CAMINO DEL
MONTE

5TH AV SANCAR 030 A AC/AC $10,484 44,838 SLURRY SEAL9132,34042770 8590

SCENIC ROAD BLK A3 S/END SANTA LUCIA
AV

SCENIC 030 A AC $10,066 52,068 SLURRY SEAL8631,050301,035 7882

$21,894Treatment Total

$344,828Year 2021 TotalYear 2021 Area Total 200,136

Year: 2022

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

2ND AV MID BLK W/O
LINCOLN ST

LINCOLN ST 2NDAV 040A R AC $9,742 11,976 MILL & 2" AC OVERLAY1002,26020113 3747

$9,742Treatment Total

12TH AV SAN ANTONIO
AV

CAMINO REAL 12THAV 012 R ST $18,550 11,490 CAPE SEAL10014,55030485 6370

4TH AV SAN ANTONIO
AV

CASANOVA ST 4THAV 010 R ST $23,399 21,585 CAPE SEAL10018,35421874 3253

4TH AV CASANOVA ST MID BLK E\O
MONTE
VERDE ST

4THAV 020 R ST $10,227 21,476 CAPE SEAL1008,02221382 3555

5TH AV SAN CARLOS
ST

MISSION ST 5THAV 020A C ST $8,706 25,149 CAPE SEAL1006,23529215 3850

6TH AV TORRES ST GUADALUPE
ST

6THAV 040 R ST $17,976 21,227 CAPE SEAL10014,10020705 3749

8TH AV MONTE VERDE
ST

SAN CARLOS
ST

8THAV 030 O ST $26,925 12,077 CAPE SEAL10021,12033640 6268

CARMELO AV 9TH AV 12TH AV CMELO 030 R ST $43,409 21,281 CAPE SEAL10034,050251,362 3648

DOLORES ST 8TH AV 10TH AV DLORES 050 C ST $29,385 11,618 CAPE SEAL10021,04523915 6674

FRANCISCAN WAY DOLORES ST SANTA LUCIA
AV

FRANCN 010 R ST $24,416 13,343 CAPE SEAL10019,15221912 6067

FRASER WAY CAMINO REAL CASANOVA ST FRASER 010 R ST $4,896 21,483 CAPE SEAL1003,84016240 3550

LINCOLN ST 1ST AV 2ND AV LINCOL 010 R ST $16,215 13,218 CAPE SEAL10012,71923553 6168

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 4

SS1026

MTC StreetSaver



Year: 2022

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

N CAMINO REAL 2ND AV 4TH AV NCMNRL 010 R ST $25,070 11,601 CAPE SEAL10019,66523855 6370

PALOU AV NORTH END MONTE
VERDE ST

PALOU 010 R ST $17,463 11,032 CAPE SEAL10013,69818761 6471

RIDGEWOOD RD JUNIPERO AV RIO RD RDGWOD 010 R ST $32,753 12,115 CAPE SEAL10025,691231,117 6269

TORRES ST 5TH AV OCEAN AV TORRES 030B R ST $15,809 13,051 CAPE SEAL10012,40020620 6168

$315,199Treatment Total

3RD AV JUNIPERO AV TORRES ST 3RDAV 030 A AC/AC $2,209 48,673 SLURRY SEAL916,61527245 8492

3RD AV TORRES ST SANTA FE ST 3RDAV 040 A AC/AC $2,426 48,673 SLURRY SEAL917,26327269 8492

CARPENTER ST CITY LIMITS 2ND AVE CRPNTR 011 A AC/PC
C

$6,461 46,584 SLURRY SEAL9119,35030645 8492

DOLORES ST FRANCISCAN
WY

CITY LIMIT DLORES 090 R AC $1,645 26,612 SLURRY SEAL914,92525197 8492

SCENIC ROAD OCEAN AV 8TH AV SCENIC 010 A AC $7,221 46,576 SLURRY SEAL8921,62525865 8188

$19,962Treatment Total

$344,903Year 2022 TotalYear 2022 Area Total 306,679

Year: 2023

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

5TH AV GUADALUPE
ST

CARPENTER
ST

5THAV 040A R AC $25,936 11,533 MILL & 2" AC OVERLAY1005,84223254 3950

$25,936Treatment Total

CAMINO DEL MONTE CITY LIMIT 120' S/O
JUNIPERO AV

CMDMNT 010 A AC/AC $39,262 12,532 MILL & 3" AC OVERLAY1005,98023260 3953

$39,262Treatment Total

2ND AV JUNIPERO AV SANTA FE ST 2NDAV 050 R ST $13,923 20,448 CAPE SEAL10010,60323461 3853

3RD AV CARPENTER
ST

W END 3RDAV 060A R ST $7,438 20,525 CAPE SEAL1005,66424236 3852

8TH AV FOREST RD TURN
AROUND

8THAV 050 R ST $2,837 8,054 CAPE SEAL1002,16016135 6878

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 5

SS1026

MTC StreetSaver



Year: 2023

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

CASANOVA ST OCEAN AV 9TH AV CASNVA 020 R ST $45,598 12,473 CAPE SEAL10034,725251,389 6170

LINCOLN ST 2BD AV 3RD AV LINCOL 015A R ST $13,440 11,016 CAPE SEAL10010,23523445 6372

LOPEZ AV NORTH END 4TH AV LOPEZ 010 R ST $20,990 12,054 CAPE SEAL10015,98523695 6271

MISSION ST ALTA AV 2ND AV MISION 010 R ST $41,316 12,051 CAPE SEAL10031,464231,368 6271

MISSION ST 8TH AV 10TH AV MISION 050 C ST $39,302 11,938 CAPE SEAL10027,32832854 6575

MONTE VERDE ST 12TH AV 125 FT S/O
SANTA LUCIA
AV

MNTVRD 060 R ST $40,228 11,951 CAPE SEAL10030,636231,332 6271

N CARMELO AV 2ND AV 4TH AV NCMELO 010 R ST $24,457 12,466 CAPE SEAL10018,62525745 6170

$249,529Treatment Total

13TH AV 48 FT W/O SAN
CARLOS ST

JUNIPERO AV 13THAV 030 A AC/AC $6,067 48,780 SLURRY SEAL7813,86022630 6968

5TH AV MISSION ST JUNIPERO AV 5THAV 020B C AC $1,627 45,544 SLURRY SEAL944,73022215 8895

7TH AV SAN CARLOS
ST

JUNIPERO AV 7THAV 040 O AC $6,139 26,715 SLURRY SEAL7714,02533425 6876

CARPENTER ST 3RD AV OCEAN AV CRPNTR 020 A AC/PC
C

$15,765 51,362 SLURRY SEAL9045,840301,528 8392

$29,598Treatment Total

$344,325Year 2023 TotalYear 2023 Area Total 277,702

Year: 2024

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

10TH AV DOLORES ST JUNIPERO AV 10THAV 030 C ST $28,077 23,739 CAPE SEAL10018,95426729 3853

4TH AV LINCOLN ST DOLORES ST 4THAV 030 C ST $10,039 11,047 CAPE SEAL1006,77727251 6678

4TH AV DOLORES ST JUNIPERO AV 4THAV 040 C ST $30,263 23,767 CAPE SEAL10020,43030681 3854

4TH AV JUNIPERO AV TORRES ST 4THAV 050 C ST $6,657 11,046 CAPE SEAL1004,49421214 6678

4TH AV SANTA RITA ST GUADALUPE
ST

4THAV 060C R ST $5,340 10,065 CAPE SEAL1003,94821188 6478

9TH AV SAN ANTONIO
AV

MONTE
VERDE ST

9THAV 010 R ST $32,071 11,981 CAPE SEAL10023,71226912 6172

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 6

SS1026

MTC StreetSaver



Year: 2024

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

CARMELO AV 4TH AV OCEAN AV CMELO 010 R ST $18,820 12,007 CAPE SEAL10013,91523605 6173

CAMINO REAL 4TH AV OCEAN AV CMNRL 010 R ST $21,184 12,007 CAPE SEAL10015,66323681 6173

CAMINO REAL 12TH AV SANTA LUCIA
AV

CMNRL 040 R ST $35,503 12,008 CAPE SEAL10026,250251,050 6173

JUNIPERO AV ALTA ST CAMINO DEL
MONTE

JUNPRO 010 R ST $34,685 11,734 CAPE SEAL10025,645231,115 6272

LINCOLN ST 8TH AV 9TH AV LINCOL 040 R ST $18,584 11,125 CAPE SEAL10013,74030458 6375

LINCOLN ST 9TH AV 12TH AV LINCOL 050 C ST $55,327 12,373 CAPE SEAL10037,350301,245 6477

MONTE VERDE ST 8TH AV 9TH AV MNTVRD 040 R ST $14,709 10,814 CAPE SEAL10010,87525435 6376

SANTE FE ST 4TH AV 5TH AV SANTFE 030B R ST $14,185 20,381 CAPE SEAL10010,48823456 3458

$325,444Treatment Total

DEL MAR AV OCEAN AV TURN
AROUND

DELMAR 010 A AC $4,046 47,429 SLURRY SEAL8611,42181141 7893

RIO RD JUNIPERO AV SANTA LUCIA
AV

RIORD 010 A AC/AC $3,242 53,925 SLURRY SEAL899,15030305 8192

SCENIC ROAD 8TH AV BLK A3 S\END SCENIC 020 A AC/AC $11,569 53,925 SLURRY SEAL8932,660231,420 8192

$18,857Treatment Total

$344,301Year 2024 TotalYear 2024 Area Total 285,472

Year: 2025

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

10TH AV MONTE VERDE
ST

DOLORES ST 10THAV 020 R ST $16,698 11,149 CAPE SEAL10011,98626461 6276

13TH AV MONTE VERDE
ST

48 FT W/O
SAN CARLOS
ST

13THAV 020 R ST $20,763 11,083 CAPE SEAL10014,90423648 6278

3RD AV MISSION ST JUNIPERO AV 3RDAV 020 R ST $8,738 11,157 CAPE SEAL1006,27228224 6276

9TH AV MONTE VERDE
ST

DOLORES ST 9THAV 020 R ST $19,927 19,117 CAPE SEAL10014,30432447 3956

9TH AV MID BLK W\O
TORRES ST

EAST END 9THAV 040 R ST $7,774 10,898 CAPE SEAL1005,58020279 6376

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 7

SS1026

MTC StreetSaver



Year: 2025

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

CASANOVA ST 12TH AV SANTA LUCIA
AV

CASNVA 040 R ST $36,719 11,035 CAPE SEAL10026,358231,146 6278

CAMINO REAL OCEAN AV 9TH AV CMNRL 020 R ST $31,519 11,071 CAPE SEAL10022,62525905 6278

CAMINO REAL 9TH AV 12TH AV CMNRL 030 R ST $43,290 11,050 CAPE SEAL10031,075251,243 6278

DOLORES ST 10TH AV 12TH AV DLORES 060 R ST $25,280 10,910 CAPE SEAL10018,14723789 6376

MISSION ST 13TH AV SANTA LUCIA
AV

MISION 070 R ST $19,626 11,331 CAPE SEAL10014,08824587 6278

MOUNTAIN VIEW AV JUNIPERO AV TORRES ST MTVIEW 010A R ST $6,409 10,952 CAPE SEAL1004,60023200 6278

N CASANOVA ST 2ND AV SOUTN END NCASNV 010 R ST $24,031 11,030 CAPE SEAL10017,25023750 6278

N SAN ANTONIO AV 2ND AV 4TH AV NSANAN 010 A ST $25,477 11,282 CAPE SEAL10016,69823726 6951

SAN ANTONIO AV OCEAN AV 8TH AV SANAN 015 C ST $38,791 11,441 CAPE SEAL10025,42428908 6537

$325,042Treatment Total

8TH AV SAN CARLOS
ST

JUNIPERO AV 8THAV 035 A AC $6,370 52,354 SLURRY SEAL8917,45733529 8164

GUADALUPE ST 6TH AV OCEAN AV GUADLP 030B R AC $1,022 29,705 SLURRY SEAL882,80016175 8093

JUNIPERO AV 3RD AV 4TH AV JUNPRO 040 A AC/AC $9,565 52,354 SLURRY SEAL8926,21658452 8164

JUNIPERO AV CAMINO DEL
MONTE

2ND AVE JUNPRO 20 C AC $2,509 25,000 SLURRY SEAL735,40237146 6369

$19,466Treatment Total

$344,508Year 2025 TotalYear 2025 Area Total 281,186

Year: 2026

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

10TH AV SAN ANTONIO
AV

MONTE
VERDE ST

10THAV 010 R ST $39,258 18,592 CAPE SEAL10027,36030912 3958

11TH AV SAN ANTONIO
AV

MONTE
VERDE ST

11THAV 010 R ST $32,715 18,803 CAPE SEAL10022,80025912 3758

11TH AV SAN CARLOS
ST

JUNIPERO AV 11THAV 030 R ST $14,719 11,441 CAPE SEAL10010,25823446 6177

1ST AV MISSION ST JUNIPERO AV 1STAV 020 R ST $5,487 11,437 CAPE SEAL1003,82416239 6177

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 8

SS1026

MTC StreetSaver



Year: 2026

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

3RD AV SANTA FE ST SANTA RITA
ST

3RDAV 050C R ST $6,773 11,665 CAPE SEAL1004,72020236 6180

CARMELO AV OCEAN AV 9TH AV CMELO 020 R ST $45,048 18,801 CAPE SEAL10031,395231,365 3758

CARMELO AV 12TH AV SANTA LUCIA
AV

CMELO 040 R ST $29,594 18,731 CAPE SEAL10020,62525825 3859

DOLORES ST 12TH AV SANTA LUCIA
AV

DLORES 070 R ST $44,223 18,819 CAPE SEAL10030,820231,340 3758

MONTE VERDE ST 9TH AV 12TH AV MNTVRD 050 R ST $44,947 11,862 CAPE SEAL10031,325251,253 6078

SAN CARLOS ST ALTA AV 2ND AV SANCAR 010 R ST $44,949 11,888 CAPE SEAL10031,326231,362 6078

$307,713Treatment Total

5TH AV JUNIPERO AV TORRES ST 5THAV 025 C AC $3,876 20,588 SLURRY SEAL718,10337219 6071

CAMINO DEL MONTE SAN CARLOS
ST

120' S/O
JUNIPERO AV

CMDMNT 020 A AC $8,366 46,281 SLURRY SEAL8322,26030742 7492

FOREST RD MOUNTAIN
VIEW

7TH AVE FOREST 010 R AC $5,897 24,455 SLURRY SEAL7812,32823536 6881

MONTEREY ST NORTH END 2ND AV MONTRY 010 R AC $6,218 20,773 SLURRY SEAL7813,00020650 6884

SAN CARLOS ST CAMINO DEL
MONTE

5TH AV SANCAR 030 A AC/AC $12,154 49,306 SLURRY SEAL8932,34042770 8290

$36,511Treatment Total

$344,224Year 2026 TotalYear 2026 Area Total 302,484

Year: 2027

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

11TH AV JUNIPERO AV EAST END 11THAV 040 R AC $59,181 10,399 MILL & 2" AC OVERLAY10011,84418658 3454

$59,181Treatment Total

12TH AV CAMINO REAL MONTE
VERDE ST

12THAV 015 R ST $21,282 11,391 CAPE SEAL10014,40030480 6162

1ST AV JUNIPERO AV
(WEST END)

SANTA RITA
ST

1STAV 030 R ST $21,517 11,391 CAPE SEAL10014,55923633 6142

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 9

SS1026

MTC StreetSaver



Year: 2027

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

1ST AV LOBOS ST MONTEREY
ST

1STAV 040C R ST $6,085 11,391 CAPE SEAL1004,11723179 6112

3RD AV GUADALUPE
ST

CARPENTER
ST

3RDAV 050B R ST $7,272 11,391 CAPE SEAL1004,92020246 6164

5TH AV TORRES ST GUADALUPE
ST

5THAV 030 R ST $20,248 11,391 CAPE SEAL10013,70020685 6141

7TH AV FOREST ST CITY LIMITS 7THAV 050B R ST $5,297 11,391 CAPE SEAL1003,58416224 6139

8TH AV CASANOVA ST MONTE
VERDE ST

8THAV 020C R ST $10,974 11,391 CAPE SEAL1007,42533225 6162

9TH AV DOLORES ST SAN CARLOS
ST

9THAV 030 C ST $10,489 12,237 CAPE SEAL1006,48030216 6368

ALTA AV SAN CARLOS
ST

JUNIPERO AV ALTAAV 010 R ST $18,016 11,391 CAPE SEAL10012,19023530 6166

LOBOS ST CITY LIMITS 1ST AV LOBOS 010A R ST $8,702 11,391 CAPE SEAL1005,88823256 6140

SAN ANTONIO AV 8TH AV 11TH AV SANAN 020 C ST $48,359 21,802 CAPE SEAL10029,876221,358 3761

SANTE FE ST 5TH AV 6TH AV SANTFE 040 R ST $15,263 11,391 CAPE SEAL10010,32723449 6140

TORRES ST 3RD AV 4TH AV TORRES 020 C ST $20,784 12,237 CAPE SEAL10012,84030428 6370

$214,288Treatment Total

13TH AV 48 FT W/O SAN
CARLOS ST

JUNIPERO AV 13THAV 030 A AC/AC $5,365 56,381 SLURRY SEAL8013,86022630 7168

3RD AV JUNIPERO AV TORRES ST 3RDAV 030 A AC/AC $2,561 49,043 SLURRY SEAL896,61527245 8192

3RD AV TORRES ST SANTA FE ST 3RDAV 040 A AC/AC $2,812 49,043 SLURRY SEAL897,26327269 8192

CARPENTER ST CITY LIMITS 2ND AVE CRPNTR 011 A AC/PC
C

$7,490 48,527 SLURRY SEAL8919,35030645 8292

CARPENTER ST 3RD AV OCEAN AV CRPNTR 020 A AC/PC
C

$17,744 46,259 SLURRY SEAL8945,840301,528 8292

JUNIPERO AV 2ND AV 3RD AV JUNPRO 030 C AC $6,553 23,077 SLURRY SEAL7713,30028475 6888

MOUNTAIN VIEW AV TORRES ST 100' EAST OF
TORRES ST

MTVIEW 010B R AC/AC $891 30,015 SLURRY SEAL872,30023100 7994

OCEAN AV DEL MAR AV SAN ANTONIO
AV

OCEAN 010 A AC $15,328 44,942 SLURRY SEAL8239,60080495 7494

OCEAN AV CARPENTER
ST

CITY LIMITS OCEAN 050 A AC $4,620 49,349 SLURRY SEAL8911,93535341 8172

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 10

SS1026

MTC StreetSaver



Year: 2027

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

PINE RIDGE WAY FOREST RD TURN
AROUND

PNRIDG 010 R AC $1,598 26,357 SLURRY SEAL763,24323141 6770

SAN ANTONIO AV 4TH AV OCEAN AV SANAN 010 A ST $6,243 43,880 SLURRY SEAL8516,12828576 7817

$71,205Treatment Total

$344,674Year 2027 TotalYear 2027 Area Total 331,584

Year: 2028

Street Name Begin Location End Location Street ID Section ID FC Surf
Type

Cost Rating TreatmentPCI
After

Length Width Area Current
PCI

PCI
Before

Treatment

SCENIC ROAD SANTA LUCIA
AV

CITY LIMIT SCENIC 040 C AC $115,795 11,151 2" AC OVERLAY10024,96030832 6184

$115,795Treatment Total

7TH AV MONTE VERDE
ST

DOLORES ST 7THAV 020 O ST $24,213 11,060 CAPE SEAL10015,90633482 6166

CASANOVA ST 9TH AV 12TH AV CASNVA 030 R ST $47,304 11,060 CAPE SEAL10031,075251,243 6165

GUADALUPE ST CITY LIMITS 2ND AV GUADLP 010 R ST $25,976 11,060 CAPE SEAL10017,06427632 6144

MISSION ST 10TH AV 13TH AV MISION 060 R ST $46,846 11,060 CAPE SEAL10030,774231,338 6165

$144,339Treatment Total

2ND AV N CAMINO
REAL

N. CASANOVA
STREET

2NDAV 020 R AC $9,033 23,049 SLURRY SEAL7817,80223774 6884

3RD AV LOBOS ST MONTEREY
ST

3RDAV 060B R AC/AC $1,933 30,562 SLURRY SEAL854,84824202 7793

CAMINO DEL MONTE CITY LIMIT 120' S/O
JUNIPERO AV

CMDMNT 010 A AC/AC $2,385 43,621 SLURRY SEAL905,98023260 8353

DEL MAR AV OCEAN AV TURN
AROUND

DELMAR 010 A AC $4,554 42,550 SLURRY SEAL8611,42181141 7893

RIO RD JUNIPERO AV SANTA LUCIA
AV

RIORD 010 A AC/AC $3,648 46,984 SLURRY SEAL899,15030305 8292

SAN CARLOS ST 8TH AV 11TH AV SANCAR 060 A AC $30,156 33,477 SLURRY SEAL7759,430421,415 6881

SAN CARLOS ST 11TH AV 13TH AV SANCAR 070 A AC $20,140 33,622 SLURRY SEAL7839,69042945 6990

SCENIC ROAD 8TH AV BLK A3 S\END SCENIC 020 A AC/AC $13,021 46,984 SLURRY SEAL8932,660231,420 8292

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 11

SS1026

MTC StreetSaver



$84,870Treatment Total

$345,004Year 2028 TotalYear 2028 Area Total 300,760

$3,446,318Grand Total2,865,216Total Section Area:

Interest: 3.00%

CITY OF CARMEL
Scenarios - Sections Selected for Treatment

Inflation: 3.00% Printed: 12/07/2018

Scenario 1: City's Existing Funding $345,000 
per year

Scenarios Criteria:

** - Treatment from Project Selection 12

SS1026

MTC StreetSaver
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